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COURT FILE NUMBER:  
CV-23-00709180-00CL 

 
ONTARIO  

SUPERIOR COURT OF JUSTICE 
(COMMERCIAL LIST) 

B E T W E E N: 

KINGSETT MORTGAGE CORPORATION AND DORR CAPITAL CORPORATION 
 

APPLICANTS 
 

- AND - 
 

VANDYK – UPTOWNS LIMITED, VANDYK – HEARTLAKE LIMITED, 2402871 ONTARIO 
INC., VANDYK – THE RAVINE LIMITED, VANDYK – LAKEVIEW-DXE-WEST LIMITED 

AND VANDYK – LAKEVIEW-DXE-EAST LIMITED 
 

RESPONDENTS 
 

IN THE MATTER OF AN APPLICATION UNDER SUBSECTION 243(1) OF THE 
BANKRUPTCY AND INSOLVENCY ACT, R.S.C. 1985, C. B-3, AS AMENDED, AND 

SECTION 101 OF THE COURTS OF JUSTICE ACT, R.S.O. 1990, C. C.43, AS AMENDED 
 

SEVENTH REPORT OF  
KSV RESTRUCTURING INC. 

 AS RECEIVER AND MANAGER  
 

JUNE 27, 2025 

1.0 Introduction 

1. Pursuant to an order of the Ontario Superior Court of Justice (Commercial List) (the 
"Court") made on November 14, 2023, (the “Receivership Order”) as most recently 
amended and restated on October 15, 2024 (the “Third Amended and Restated 
Receivership Order”), KSV Restructuring Inc. (“KSV”) was appointed receiver and 
manager (in such capacity, the “Receiver”) of the real property described on Schedule 
“A” to the Receivership Order (the “Real Property”) and all present and future assets, 
undertakings and personal property of Vandyk – Uptowns Limited (“Uptowns”), 
Vandyk – Lakeview-DXE-West Limited (“Lakeview”), Vandyk – Heartlake Limited 
(“Heartlake”), 2402871 Ontario Inc. (“240”) and Vandyk – The Ravine Limited 
(“Ravine” and collectively with Uptowns, Lakeview, Heartlake and 240, the "Debtors" 
and each a "Debtor"), located at, related to, used in connection with or arising from 
or out of the Real Property, or which is necessary to the use and operation of the Real 
Property, including all proceeds therefrom, together with all agreements of purchase 
and sale executed by Vandyk – Lakeview-DXE-East Limited related to any of the Real 
Property (collectively with the Real Property, the "Property"). A copy of the Third 
Amended and Restated Receivership Order is attached as Appendix “A”. 
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2. Although issued on November 14, 2023, the Receivership Order only became 
effective as against Lakeview, Heartlake, 240 and Ravine on January 8, 2024 in 
accordance with its terms. 

3. Pursuant to five additional orders granted by the Court on December 11, 2023, 
December 12, 2023, January 18, 2024 1  and January 23, 2024, KSV was also 
appointed receiver and manager of certain property of other companies within the 
Vandyk Group (as defined below). 

4. On September 25, 2024, the Receivership Order was amended and restated (the 
“Second Amended and Restated Receivership Order”) to, among other things, 
approve a construction financing facility (the “Uptowns Construction Facility”) 
provided by KingSett Mortgage Corporation (“KingSett”) pursuant to a commitment 
letter dated September 18, 2024 between the Receiver and KingSett (the “Uptowns 
Commitment Letter”), and grant a charge against the Property of Uptowns as 
security for the payment of the monies borrowed under the Uptowns Commitment 
Letter, to rank subordinate to the Receiver’s Charge and pari passu with the 
Receiver’s General Borrowings Charge (each as defined in the Second Amended and 
Restated Receivership Order). 

5. On October 15, 2024, the Court issued an Order (the “Ancillary Relief Order”), which 
authorized the Receiver to offer counterparties to pre-sale purchase agreements 
executed for the Uptowns Project prior to the date of the Receivership Order (each a 
“Pre-Sale APS” and collectively, the “Pre-Sale APSs”) a right to execute an 
amendment (an “APS Amendment”) that would: (i) extend the near-term termination 
dates for Pre-Sale APSs that were expiring in April 2025 (and a small subset that were 
expiring in March 2026) to October 1, 2027; and (ii) increase the purchase prices for 
the 287 of 329 Pre-Sale APSs. 

6. The Ancillary Relief Order further authorized the Receiver to terminate and disclaim 
any Pre-Sale APSs for which an APS Amendment is not executed. 

7. On May 5, 2025, the Court issued an Order which, among other things, approved a 
deposit return protocol with respect to Pre-Sale APSs that may be terminated 
pursuant to the Ancillary Relief Order (the “DRP Order”).  

8. This report (the “Report”) is filed by KSV in its capacity as Receiver and deals 
exclusively with the Receiver’s recommendations with respect to an amendment to 
the Uptowns Construction Facility. 

1.1 Purposes of this Report 
1. The purpose of this Report is to provide the Receiver’s rationale for recommending 

that this Court issue an order (the “Proposed Order”) approving an amendment to 
the Uptowns Commitment Letter in the form attached as Appendix “B” hereto (the 
“Commitment Amendment”) and corresponding amendments to the Third Amended 
and Restated Receivership Order to increase the authorized borrowing amount under 
the Uptowns Commitment Letter from an aggregate principal amount of $60,000,000 
to an aggregate principal amount of $100,000,000. 

 

1 The Court issued two receivership orders on January 18, 2024. 
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1.2 Currency 

1. Unless otherwise noted, all currency references in this Report are to Canadian dollars. 

1.3 Restrictions 

1. In preparing this Report, the Receiver has relied upon: (i) the books and records of 
the Debtors; (ii) discussions with various suppliers, tradespeople and consultants to 
the Debtors; and (iii) the receivership application materials (collectively, the 
“Information”). 

2. The Receiver has not audited or otherwise attempted to verify the accuracy or 
completeness of the Information in a manner that complies with Canadian Auditing 
Standards (“CAS”) pursuant to the Chartered Professional Accountants of Canada 
Handbook and, accordingly, the Receiver expresses no opinion or other form of 
assurance as contemplated under the CAS in respect of the Information. Any party 
wishing to place reliance on the Information should perform its own diligence and the 
Receiver accepts no responsibility for any reliance placed on the Information in this 
Report by any party. 

3. Additional background information regarding the Debtors and the reasons for the 
appointment of the Receiver are provided in the application materials of KingSett and 
Dorr Capital Corporation. Copies of the Court materials filed to-date in these 
proceedings are available on the Receiver’s case website: 
https://www.ksvadvisory.com/experience/case/vandyk. 

2.0 Background 

1. The Debtors are part of a broader group of development companies (collectively, the 
“Vandyk Group”), which is a real estate developer headquartered in Mississauga, 
Ontario. The Vandyk Group mainly develops low, mid and high-rise residential 
projects in the Greater Toronto Area.  

2. Several companies within the Vandyk Group are not currently subject to these 
receivership proceedings, including certain corporate entities through which the 
Vandyk Group conducted its development operations.  

3. The Receiver understands that the Debtors do not have any employees.  

4. Each of the Debtors is a single-purpose real estate development company that owns 
a specific project that it is developing on its respective Real Property. The Real 
Properties are all located in the Greater Toronto Area. 

5. Uptowns is a single-purpose real estate development company that owns the real 
property located at 10302 Heart Lake Road, Brampton, Ontario, where it is developing 
a residential project consisting of approximately 342 stacked townhomes (the 
“Uptowns Project”). As at the date of the Receivership Order, the Uptowns Project 
was partially constructed. 

6. The Fourth Report of the Receiver dated September 18, 2024 (the “Fourth Report”), 
a copy of which is available here, provides the Receiver’s rationale for completing the 
Uptowns Project in these receivership proceedings to maximize potential benefits and 
returns for stakeholders. 

https://www.ksvadvisory.com/experience/case/vandyk
https://www.ksvadvisory.com/docs/default-source/insolvency-case-documents/vandyk/receivership-proceedings/kingsett-mortgage-corporation-and-dorr-capital-corporation-v-vandyk---uptowns-limited-et-al/reports/fourth-report---receiver---ksv-restructuring-inc---18-sept-2024.pdf?sfvrsn=2b7da4b3_3
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7. As described above, on September 25, 2024, the Court issued the Second Amended 
and Restated Receivership Order, which provided certain relief with respect to the 
construction of the Uptowns Project. This construction is ongoing. 

3.0 Funding of the Uptowns Project 

1. Prior to the first advance under the Uptowns Construction Facility, the Receiver had 
borrowed approximately $6.1 million pursuant to the Receiver’s General Borrowings 
Charge (as defined in the Third Amended and Restated Receivership Order) 
(maximum of $8 million) to fund pre-construction and general maintenance costs 
(approximately $3.9 million), municipal fees (approximately $2 million) and the 
payment of property taxes (approximately $173,000) relating to the Uptowns Real 
Property. The amounts borrowed were secured by a priority charge against the 
Property, including the Property of Uptowns.  

2. The Uptowns Construction Facility was provided by KingSett pursuant to the Uptowns 
Commitment Letter, the key terms of which are summarized in the Fourth Report, 
including the Loan Amount of $60,000,000. A copy of the Uptowns Commitment 
Letter is attached as Appendix “C”. 

3. Since the Second Amended and Restated Order was granted, approximately $50 
million has been borrowed under the Uptowns Commitment Letter, which has been 
used for the following purposes, among others: 

a) approximately $6.1 million to repay the amounts borrowed under the Receiver’s 
General Borrowings Charge that related to the Uptowns Real Property, as 
described above; 

b) approximately $20.9 million to pay development charges and permit fees; and 

c) approximately $23 million to fund pre-construction and construction hard costs 
(including material and labour) and soft costs (including consultants, engineers 
and other professionals).  

4. Construction advancements to date include, among other things, substantial 
completion of the underground parkade structure, continuation of the above grade 
structure for townhome Blocks 7, 8 and 9. 

4.0 Amendment to the Uptowns Commitment Letter 

1. As set forth in greater detail in the Second Report of the Receiver dated April 15, 
2024 and the Fourth Report, the Receiver, after discussions with key stakeholders, 
determined that the Uptowns Project should be completed during these receivership 
proceedings in order to maximize the potential benefits and return to stakeholders. 
Accordingly, the Receiver has since sought and obtained the Second Amended and 
Restated Receivership Order, the Ancillary Relief Order and the DRP Order to 
facilitate same. 
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2. As set out in the Fourth Report, the Loan Amount is less than the anticipated cost to 
develop the Uptowns Project to completion as it is estimated that an additional 
$120,550,000 in financing will be required. The intention behind the Commitment 
Letter was to provide the Receiver with enough funding to attend to urgent near-term 
construction and further develop the Uptowns Project with a view to ultimately 
obtaining full construction financing. 

3. The Receiver, in consultation with KingSett, continues to anticipate that amendments 
to the Pre-Sale APSs may be needed to position the Uptowns Project to obtain full 
construction financing, as further described in the Fourth Report. That process 
remains ongoing and the Receiver, in consultation with KingSett, continues to pursue 
full construction financing. The relief sought in the Proposed Order is intended to 
facilitate the continued advancement of the Uptowns Project as full construction 
financing is pursued. 

4. In the event that full construction financing is not ultimately obtained, the Receiver is 
of the view that the construction to be funded by way of the Commitment Amendment, 
subject to the Proposed Order being granted, will still be accretive to the overall value 
of the Uptowns Project (taking into account associated costs), and such financing will 
enable delays to construction and associated costs to be avoided. 

5. Therefore, the Receiver requests that the Court grant the Proposed Order, which will 
enable the Loan Amount to be increased to $100,000,000, pursuant to the Uptowns 
Commitment Letter. If the Receiver is not authorized to borrow these additional funds, 
it will not be able to continue the construction activities for the Uptowns Project, to the 
detriment of the Uptowns Project’s stakeholders. 

6. The Receiver understands that KingSett (the primary economic stakeholder in these 
proceedings and the party funding the construction costs during the receivership 
pursuant to the terms of the Uptowns Commitment Letter and through the Receiver’s 
general borrowings) is supportive of the relief being sought pursuant to the Proposed 
Order. 

5.0 Conclusion 

1. Based on the foregoing, the Receiver respectfully recommends that this Honourable 
Court grant the relief sought in the Proposed Order.  

 
*     *     * 

All of which is respectfully submitted, 

 
 
KSV RESTRUCTURING INC., 
SOLELY IN ITS CAPACITY AS RECEIVER AND MANAGER OF  
CERTAIN REAL PROPERTY, ASSETS AND UNDERTAKINGS  
OF VANDYK – UPTOWNS LIMITED, VANDYK – HEARTLAKE LIMITED,  
2402871 ONTARIO INC., VANDYK – THE RAVINE LIMITED, 
VANDYK – LAKEVIEW-DXE-WEST LIMITED AND  
VANDYK – LAKEVIEW-DXE-EAST LIMITED 
AND NOT IN ITS PERSONAL OR IN ANY OTHER CAPACITY 
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Court File No.: CV-23-00709180-00CL

ONTARIO
SUPERIOR COURT OF JUSTICE

(COMMERCIAL LIST)

)

) 

)

TUESDAY, THE 15TH

DAY OF OCTOBER, 2024

THE HONOURABLE 

JUSTICE

BETWEEN: 

KINGSETT MORTGAGE CORPORATION AND DORR CAPITAL CORPORATION

Applicants 

- and -

VANDYK – UPTOWNS LIMITED, VANDYK – HEART LAKE LIMITED, 2402871 
ONTARIO INC., VANDYK – THE RAVINE LIMITED, VANDYK – LAKEVIEW- DXE-

WEST LIMITED AND VANDYK – LAKEVIEW-DXE EAST LIMITED

Respondents 

IN THE MATTER OF AN APPLICATION UNDER SUBSECTION 243(1) OF THE 
BANKRUPTCY AND INSOLVENCY ACT, R.S.C. 1985, c. B-3, AS AMENDED, AND 

SECTION 101 OF THE COURTS OF JUSTICE ACT, R.S.O. 1990, c. C.43, AS AMENDED

THIRD AMENDED & RESTATED ORDER
(Amending the Order Appointing Receiver)

THIS APPLICATION made by KingSett Mortgage Corporation and Dorr Capital 

Corporation (together, the "Applicants") for an Order pursuant to subsection 243(1) of the 

Bankruptcy and Insolvency Act, R.S.C. 1985, c. B-3, as amended (the "BIA") and section 101 of 

the Courts of Justice Act, R.S.O. 1990, c. C.43, as amended (the "CJA") appointing KSV 

Restructuring Inc. ("KSV") as receiver and manager (in such capacities, the "Receiver") without 

security, of the real property legally described in Schedule "A" to this Order (the "Real Property") 

and all present and future assets, undertakings and personal property of Vandyk – Lakeview-DXE- 



West Limited ("Lakeview"), Vandyk – Heart Lake Limited ("Heart Lake"), 2402871 Ontario Inc. 

("240"), Vandyk – The Ravine Limited ("Ravine") and Vandyk – Uptowns Limited ("Uptowns" 

and collectively with Lakeview, Heart Lake, 240 and Ravine, the "Debtors" and each a "Debtor"), 

located at, related to, used in connection with or arising from or out of the Real Property or which 

is necessary to the use and operation of the Real Property, including all proceeds therefrom, 

together with all agreements of purchase and sale executed by Vandyk – Lakeview-DXE-East 

Limited ("Lakeview 2") related to any of the Real Property (collectively with the Real Property, 

the "Property") was heard this day via Zoom videoconference at 330 University Avenue, Toronto, 

Ontario.  

ON READING the affidavit of Daniel Pollack sworn November 7, 2023 and the Exhibits 

thereto (the "Pollack Affidavit"), the affidavit of Richard Ma affirmed November 12, 2023 and 

the Exhibits thereto, the affidavit of Daniel Pollack sworn January 8, 2024 and the Exhibits thereto, 

the Third Report of the Receiver dated June 6, 2024 (the "Third Report"), the Fourth Report of 

the Receiver dated September 18, 2024 (the "Fourth Report"), and the Fifth Report of the 

Receiver dated October 7, 2024 (the “Fifth Report”), on hearing the submissions of counsel for 

the Applicants, the Respondents, the Receiver and such other parties listed on the Participant 

Information Form, no one appearing for any other party although duly served as appears from the 

affidavit of service sworn and filed, on being advised that the Respondents consent to the issuance 

of this Order, and on reading the consent of KSV to act as the Receiver. 

SERVICE AND DEFINITIONS 

1. THIS COURT ORDERS that the time for service of the Notice of Application and the 

Application Record is hereby abridged and validated so that this Application is properly returnable 

today and hereby dispenses with further service thereof. 



2. THIS COURT ORDERS that all terms not otherwise defined herein shall have the meaning 

ascribed to them in the Pollack Affidavit. 

APPOINTMENT 

3. THIS COURT ORDERS that pursuant to subsection 243(1) of the BIA and section 101 of 

the CJA, KSV is hereby appointed Receiver, without security, of the Property.

RECEIVER'S POWERS 

4. THIS COURT ORDERS that the Receiver is hereby empowered and authorized, but not 

obligated, to act at once in respect of the Property and, without in any way limiting the generality 

of the foregoing, the Receiver is hereby expressly empowered and authorized to do any of the 

following where the Receiver considers it necessary or desirable: 

(a) to take possession of and exercise control over the Property and any and all 

proceeds, receipts and disbursements arising out of or from the Property; 

(b) to receive, preserve, and protect the Property, or any part or parts thereof, including, 

but not limited to, the changing of locks and security codes, the relocating of the 

Property to safeguard it, the engaging of independent security personnel, the taking 

of physical inventories and the placement of such insurance coverage as may be 

necessary or desirable; 

(c) to manage, operate, and carry on the business of the Debtors, or any of them, in 

connection with the Property, including the powers to enter into any agreements or 

incur any obligations in the ordinary course of business in connection with the 

Property, cease to carry on all or any part of the business of the Debtors in connection 



with the Property, or any of them, or cease to perform or disclaim any contracts of 

any of the Debtors or Lakeview 2 in respect of the Property, provided that the 

Receiver shall not disclaim any agreement of purchase and sale related to the Real

Property without further Order of this Court on notice to the service list in these 

proceedings; 

(d) to engage construction managers, project managers, contractors, subcontractors, 

trades, engineers, quantity surveyors, consultants, appraisers, agents, real estate 

brokers, experts, auditors, accountants, managers, counsel and such other Persons 

(as defined below) from time to time and on whatever basis, including on a 

temporary basis, to assist with the exercise of the Receiver's powers and duties, 

including, without limitation, those conferred by this Order; 

(e) to undertake any construction at the Property in connection with the exercise of the 

Receiver’s powers and duties conferred pursuant to this Order, including, without 

limitation, paragraph 4(b), as contemplated by the Commitment Letters or the 

Construction Management Contracts (each as defined below), and/or as necessary

to bring the property into compliance with applicable laws and building codes; 

(f) to purchase or lease such machinery, equipment, inventories, supplies, premises or 

other assets to continue the business of the Debtors, or any of them, in connection 

with the Property or any part or parts thereof; 

(g) to receive and collect all monies and accounts now owed or hereafter owing to any 

of the Debtors or Lakeview 2 in connection with the Property (including, without 

limitation, any rent payments in respect of the Real Property) and to exercise all 



remedies of any of the Debtors or Lakeview 2 in collecting such monies and 

accounts, including, without limitation, to enforce any security held by any of the 

Debtors; 

(h) to settle, extend or compromise any indebtedness owing to any of the Debtors or 

Lakeview 2 in connection with the Property; 

(i) to deal with any lien claims, trust claims, and trust funds that have been or may be 

registered (as the case may be) or which arise in respect of the Property, including 

any part or parts thereof, and, with approval of this Court, to make any required 

distribution(s) to any contractor or subcontractor of the Debtors or to or on behalf 

of any beneficiaries of such trust funds pursuant to section 85 of the Construction 

Act, R.S.O. 1990, c. C.30; 

(j) to execute, assign, issue and endorse documents of whatever nature in respect of 

any of the Property, including, without limitation, in respect of construction permits 

and any requirements related thereto, whether in the Receiver's name or in the name 

and on behalf of any of the Debtors or Lakeview 2, for any purpose pursuant to this 

Order; 

(k) to initiate, prosecute and continue the prosecution of any and all proceedings and 

to defend all proceedings now pending or hereafter instituted with respect to any of 

the Debtors or Lakeview 2 (as such proceedings relate to the Property or any portion 

thereof), the Property or the Receiver, and to settle or compromise any such 

proceedings. The authority hereby conveyed shall extend to such appeals or 



applications for judicial review in respect of any order or judgment pronounced in 

any such proceeding; 

(l) to investigate, and report to this Court on, intercompany payments, transactions and 

other arrangements between any of the Debtors and other Persons, including, 

without limitation, other companies and entities that are affiliates of any of the 

Debtors, that appear to the Receiver to be out of the ordinary course of business. 

All Persons shall be required to provide any and all information and documents 

related to the Debtors requested by the Receiver in connection with such 

investigations; 

(m) to undertake environmental or worker's health and safety assessments of the Property 

and the operations of the Debtors thereon; 

(n) to market any or all of the Property, including advertising and soliciting offers in 

respect of the Property or any part or parts thereof and negotiating such terms and 

conditions of sale as the Receiver in its discretion, and with the Applicants' consent, 

may deem appropriate; 

(o) to sell, convey, transfer, lease or assign the Property or any part or parts thereof out 

of the ordinary course of business: 

(i) without the approval of this Court in respect of any transaction not 

exceeding $250,000, provided that the aggregate consideration for all such 

transactions does not exceed $1,000,000; and 



(ii) with the approval of this Court in respect of any transaction in which the 

purchase price or the aggregate purchase price exceeds the applicable 

amount set out in the preceding clause; 

and in each such case notice under subsection 63(4) of the Ontario Personal 

Property Security Act or section 31 of the Ontario Mortgages Act as the case 

may be, shall not be required; 

(p) to apply for any vesting order or other orders necessary to convey the Property or 

any part or parts thereof to a purchaser or purchasers thereof, free and clear of any 

liens or encumbrances affecting such Property; 

(q) to report to, meet with and discuss with such affected Persons as the Receiver deems 

appropriate on all matters relating to the Property and the receivership, and to share 

information, subject to such terms as to confidentiality as the Receiver deems 

advisable; 

(r) to register a copy of this Order and any other Orders in respect of the Property 

against title to any of the Property; 

(s) to apply for any permits, licences, approvals or permissions as may be required by 

any governmental authority and any renewals thereof for and on behalf of and, if 

thought desirable by the Receiver, in the name of any of the Debtors and to meet 

with and discuss with such governmental authority and execute any agreements 

required in connection with or as a result of such permits, licenses, approvals or 

permissions (but solely in its capacity as Receiver and not in its personal or 

corporate capacity); 



(t) to enter into agreements with any trustee in bankruptcy appointed in respect of any 

of the Debtors, including, without limiting the generality of the foregoing, the 

ability to enter into occupation agreements for any property owned or leased by any 

of the Debtors; 

(u) to undertake any investigations deemed appropriate by the Receiver with respect to 

the location and/or disposition of assets reasonably believed to be, or to have been, 

Property; 

(v) to exercise any shareholder, partnership, joint venture or other rights which any of 

the Debtors may have; and

(w) to take any steps reasonably incidental to the exercise of these powers or the 

performance of any statutory obligations, including opening any mail or other 

correspondence addressed to any of the Debtors or Lakeview 2, 

and in each case where the Receiver takes any such actions or steps, it shall be exclusively 

authorized and empowered to do so, to the exclusion of all other Persons, including each of the 

Debtors and Lakeview 2, and without interference from any other Person. 

DUTY TO PROVIDE ACCESS AND CO-OPERATION TO THE RECEIVER 

5. THIS COURT ORDERS that (i) each of the Debtors and Lakeview 2, (ii) all of their current 

and former directors, officers, employees, agents, accountants, legal counsel and shareholders, and 

all other persons acting on their instructions or behalf, (iii) all construction mangers, project 

managers, contractors, subcontractors, trades, engineers, quantity surveyors, consultants and

service providers, and all other persons acting on their instructions or behalf, and (iv) all other 



individuals, firms, corporations, governmental bodies or agencies, or other entities having notice 

of this Order (all of the foregoing, collectively, being "Persons" and each being a "Person") shall 

forthwith advise the Receiver of the existence of any Property in such Person's possession or 

control, shall grant immediate and continued access to the Property to the Receiver, and shall 

deliver all such Property to the Receiver upon the Receiver's request. 

6. THIS COURT ORDERS that all Persons shall forthwith advise the Receiver of the 

existence of any books, documents, securities, contracts, orders, corporate and accounting records, 

and any other papers, records, information and cloud-based data of any kind related to the business 

or affairs of any of the Debtors, Lakeview 2 or the Property, and any computer programs, computer 

tapes, computer disks, cloud or other data storage media containing any such information (the 

foregoing, collectively, the "Records") in that Person's possession or control, and shall provide to 

the Receiver or permit the Receiver to make, retain and take away copies thereof and grant to the 

Receiver unfettered access to and use of accounting, computer, software, cloud and physical 

facilities relating thereto, provided however that nothing in this paragraph 6 or in paragraph 7 of 

this Order shall require the delivery of Records, or the granting of access to Records, which may 

not be disclosed or provided to the Receiver due to the privilege attaching to solicitor-client 

communication or due to statutory provisions prohibiting such disclosure. 

7. THIS COURT ORDERS that if any Records are stored or otherwise contained on a 

computer, in a cloud or other electronic system of information storage, whether by independent 

service provider or otherwise, all Persons in possession or control of such Records shall forthwith 

give unfettered access to the Receiver for the purpose of allowing the Receiver to recover and fully 

copy all of the information contained therein whether by way of printing the information onto 

paper or making copies of computer disks or such other manner of retrieving and copying the 



information as the Receiver in its discretion deems expedient, and shall not alter, erase or destroy 

any Records without the prior written consent of the Receiver. Further, for the purposes of this 

paragraph 7, all Persons shall provide the Receiver with all such assistance in gaining immediate 

access to the information in the Records as the Receiver may in its discretion require including 

providing the Receiver with instructions on the use of any computer, cloud or other system and 

providing the Receiver with any and all access codes, account names, account numbers and 

account creating credentials that may be required to gain access to the information. 

8. THIS COURT ORDERS that, without limiting the generality of paragraphs 5-7 of this 

Order, all Persons, including, without limitation, any affiliates of any of the Debtors (collectively, 

the "Vandyk Group"), and each of them, shall be required to cooperate, and share information, 

with the Receiver in connection with all books and records, contracts, agreements, permits, 

licenses and insurance policies and other documents in respect of the Debtors, or any of them, 

Lakeview 2 and/or the Property. In addition to the foregoing general cooperation and information 

sharing requirements, the Vandyk Group, or any of them, shall be required to do the following: (a) 

in respect of any and all such contracts, agreements, permits, licenses and insurance policies and 

other documents relevant to any of the Debtors and/or the Property: (1) maintain them in good 

standing and provide immediate notice and copies to the Receiver of any communications received 

from regulators or providers in respect thereof; (2) provide immediate notice to the Receiver of 

any material change and/or pending material change to the status quo in respect thereof; and (3) 

provide thirty (30) days' notice of any renewal date, termination date, election date or similar date 

in respect thereof; and (b) assist, and cooperate with, the Receiver in obtaining any further permits 

and licenses that may be required or requested with respect to the exercise of the Receiver's 

authority hereunder. 



NO PROCEEDINGS AGAINST THE RECEIVER 

9. THIS COURT ORDERS that no proceeding or enforcement process in any court or tribunal 

(each, a "Proceeding"), shall be commenced or continued against the Receiver except with the 

written consent of the Receiver or with leave of this Court. 

NO PROCEEDINGS AGAINST THE DEBTORS OR THE PROPERTY 

10. THIS COURT ORDERS that no Proceeding, including for greater certainty the 

Proceedings in the Ontario Superior Court of Justice bearing Court File No. CV-22-00689146- 

0000 and Court File No. CV-22-00686376-0000, against or in respect of any of the Debtors or the 

Property shall be commenced or continued except with the written consent of the Receiver or with 

leave of this Court and any and all Proceedings currently under way against or in respect of any of 

the Debtors or the Property are hereby stayed and suspended pending further Order of this Court. 

Notwithstanding the foregoing, the Plaintiffs in the Ontario Superior Court of Justice actions 

bearing Court File No. CV-22-00689146-0000 and Court File No. CV-22-00686376-0000 may 

continue with their motion for contempt against Exquisite Bay Development Inc., Bay Homes Inc., 

Bay International Inc., 2474229 Ontario Inc., 2468924 Ontario Inc., Ahmed Raza Yousuf, and 

Muhammad Yousuf returnable on December 19, 2023, before Justice Centa, and may take such 

further or other steps required to conclude the contempt motion and enforce compliance with any 

penalties imposed or remedies granted in the contempt motion. 

NO EXERCISE OF RIGHTS OR REMEDIES 

11. THIS COURT ORDERS that all rights and remedies against the Debtors, Lakeview 2, the 

Receiver, or affecting the Property, are hereby stayed and suspended except with the written 

consent of the Receiver or leave of this Court, provided however that this stay and suspension does 



not apply in respect of any "eligible financial contract" as defined in the BIA, and further provided

that nothing in this paragraph 11 shall (i) empower the Receiver or any of the Debtors to carry on

any business which the Debtors are not lawfully entitled to carry on, (ii) exempt the Receiver or 

any of the Debtors from compliance with statutory or regulatory provisions relating to health, 

safety or the environment, (iii) prevent the filing of any registration to preserve or perfect a security 

interest, or (iv) prevent the registration of a claim for lien.  

NO INTERFERENCE WITH THE RECEIVER 

12. THIS COURT ORDERS that no Person shall discontinue, fail to honour, alter, interfere 

with, repudiate, terminate or cease to perform any right, renewal right, contract, agreement, licence 

or permit in favour of or held by any of the Debtors, without written consent of the Receiver or 

leave of this Court. 

CONTINUATION OF SERVICES 

13. THIS COURT ORDERS that all Persons having oral or written agreements with any of the 

Debtors or Lakeview 2 or statutory or regulatory mandates for the supply of goods and/or services, 

including without limitation, all computer software, communication and other data services, 

accounting services, centralized banking services, payroll services, insurance, transportation 

services, utility or other services to any of the Debtors are hereby restrained until further Order of 

this Court from discontinuing, altering, interfering with or terminating the supply of such goods or 

services as may be required by the Receiver, and that the Receiver shall be entitled to the continued 

use of any of the Debtors' current telephone numbers, facsimile numbers, internet addresses and 

domain names, provided in each case that the normal prices or charges for all such goods or services 

received after the date of this Order are paid by the Receiver in accordance with normal payment 



practices of each of the Debtors or such other practices as may be agreed upon by the supplier or 

service provider and the Receiver, or as may be ordered by this Court. 

14. THIS COURT ORDERS that in the event that an account for the supply of goods and/or 

services is transferred from any of the Debtors to the Receiver, or is otherwise established in the 

Receiver's name, no Person, including but not limited to a utility service provider, shall assess or 

otherwise require the Receiver to post a security deposit as a condition to the transfer/establishment 

of the account. 

RECEIVER TO HOLD FUNDS 

15. THIS COURT ORDERS that all funds, monies, cheques, instruments, and other forms of 

payments received or collected by the Receiver from and after the making of this Order from any 

source whatsoever, including without limitation the sale of all or any of the Property and the 

collection of any accounts receivable in whole or in part, whether in existence on the date of this 

Order or hereafter coming into existence, shall be deposited into one or more new accounts to be 

opened by the Receiver (the "Post Receivership Accounts") and the monies standing to the credit 

of such Post Receivership Accounts from time to time, net of any disbursements provided for 

herein, shall be held by the Receiver to be paid in accordance with the terms of this Order or any 

further Order of this Court. 

EMPLOYEES 

16. THIS COURT ORDERS that all employees of the Debtors shall remain the employees of 

the applicable Debtor until such time as the Receiver, on the applicable Debtor's behalf, may 

terminate the employment of such employees. The Receiver shall not be liable for any employee- 

related liabilities, including any successor employer liabilities as provided for in subsection 



14.06(1.2) of the BIA, other than such amounts as the Receiver may specifically agree in writing

to pay, or in respect of its obligations under subsections 81.4(5) or 81.6(3) of the BIA or under the 

Wage Earner Protection Program Act. 

PIPEDA 

17. THIS COURT ORDERS that, pursuant to clause 7(3)(c) of the Canada Personal 

Information Protection and Electronic Documents Act, the Receiver shall disclose personal 

information of identifiable individuals to prospective purchasers or bidders for the Property and to 

their advisors, but only to the extent desirable or required to negotiate and attempt to complete one 

or more sales of the Property (each, a "Sale"). Each prospective purchaser or bidder to whom such 

personal information is disclosed shall maintain and protect the privacy of such information and 

limit the use of such information to its evaluation of the Sale, and if it does not complete a Sale, 

shall return all such information to the Receiver, or in the alternative destroy all such information. 

The purchaser of any Property shall be entitled to continue to use the personal information 

provided to it, and related to the Property purchased, in a manner which is in all material respects 

identical to the prior use of such information by each of the Debtors, and shall return all other 

personal information to the Receiver, or ensure that all other personal information is destroyed. 

LIMITATION ON ENVIRONMENTAL LIABILITIES 

18. THIS COURT ORDERS that nothing herein contained shall require the Receiver to occupy 

or to take control, care, charge, possession or management (separately and/or collectively, 

"Possession") of any of the Property that might be environmentally contaminated, might be a 

pollutant or a contaminant, or might cause or contribute to a spill, discharge, release or deposit of 

a substance contrary to any federal, provincial or other law respecting the protection, conservation, 



enhancement, remediation or rehabilitation of the environment or relating to the disposal of waste 

or other contamination including, without limitation, the Canadian Environmental Protection Act, 

1999, the Ontario Environmental Protection Act, the Ontario Water Resources Act or the Ontario 

Occupational Health and Safety Act and regulations thereunder (the "Environmental 

Legislation"), provided however that nothing herein shall exempt the Receiver from any duty to 

report or make disclosure imposed by applicable Environmental Legislation. The Receiver shall 

not, as a result of this Order or anything done in pursuance of the Receiver's duties and powers 

under this Order, be deemed to be in Possession of any of the Property within the meaning of any 

Environmental Legislation, unless it is actually in possession. 

LIMITATION ON THE RECEIVER'S LIABILITY 

19. THIS COURT ORDERS that the Receiver shall incur no liability or obligation (including, 

without limitation, any personal liability or obligation under or in connection with (i) the 

Commitment Letters or the Construction Management Contracts; (ii) the performance, actions, 

errors, omissions or negligence by or of any construction manager, project manager, developer, 

contractor, subcontractor or other service provider, and all other persons acting on their behalf, or 

(iii) as a result of its appointment or the carrying out of the provisions of this Order), save and except 

for liability arising from any gross negligence or wilful misconduct on its part, as determined 

pursuant to a final order of this Court that is not subject to appeal or other review and all rights to 

seek any such appeal or other review shall have expired, or in respect of its obligations under 

subsections 81.4(5) or 81.6(3) of the BIA or under the Wage Earner Protection Program Act. 

Nothing in this Order shall derogate from the protections afforded the Receiver by section 14.06 

of the BIA or by any other applicable legislation.  



RECEIVER'S ACCOUNTS 

20. THIS COURT ORDERS that the Receiver and counsel to the Receiver shall be paid their 

reasonable fees and disbursements, in each case at their standard rates and charges unless otherwise 

ordered by the Court on the passing of accounts, and that the Receiver and counsel to the Receiver 

shall be entitled to and are hereby granted a charge (the "Receiver's Charge") on the Property, as 

security for such fees and disbursements, both before and after the making of this Order in respect 

of these proceedings, and that the Receiver's Charge shall form a first charge on the Property in 

priority to all security interests, trusts (including, without limitation, deemed trusts), liens, charges 

and encumbrances, statutory or otherwise, in favour of any Person, but subject to subsections 

14.06(7), 81.4(4), and 81.6(2) of the BIA. 

21. THIS COURT ORDERS that the Receiver and its legal counsel shall pass their accounts 

from time to time, and for this purpose the accounts of the Receiver and its legal counsel are hereby 

referred to a judge of the Commercial List of the Ontario Superior Court of Justice. 

22. THIS COURT ORDERS that prior to the passing of its accounts, the Receiver shall be at 

liberty from time to time to apply reasonable amounts, out of the monies in its hands, against its 

fees and disbursements, including legal fees and disbursements, incurred at the standard rates and 

charges of the Receiver or its counsel, and such amounts shall constitute advances against its 

remuneration and disbursements when and as approved by this Court. 

FUNDING OF THE RECEIVERSHIP 

23. THIS COURT ORDERS that the Receiver be at liberty and it is hereby empowered to 

borrow, pursuant to the Commitment Letter dated as of June 6, 2024 among the Receiver and 

KingSett Mortgage Corporation (the "Lender") (with such minor amendments that are not 



inconsistent with this Order, as the Lender and the Receiver may agree to, the "Lakeview

Commitment Letter"), such monies from time to time as it may consider necessary or desirable

on the terms contained in the Lakeview Commitment Letter, provided that draws made under the 

Lakeview Commitment Letter do not exceed the aggregate principal amount of $255,250,000, plus 

interest, fees and charges. 

24. THIS COURT ORDERS that the Receiver is hereby authorized and empowered to execute 

and deliver such other definitive documents (collectively, the "Lakeview Definitive 

Documents"), as are contemplated by the Lakeview Commitment Letter or as may be reasonably 

required by the Lender pursuant to the terms thereof, and the Receiver is hereby authorized and 

directed to pay and perform all of the indebtedness, interest, fees, liabilities and obligations to the 

Lender under and pursuant to the Lakeview Commitment Letter and the Lakeview Definitive 

Documents as and when the same become due and are to be performed, subject to the terms of the 

Lakeview Commitment Letter and paragraph 19.

25. THIS COURT ORDERS that the whole of the Property of Lakeview and Lakeview 2 shall 

be and is hereby charged by way of a fixed and specific charge (the "Receiver's Lakeview 

Borrowings Charge") as security for the payment of the monies borrowed pursuant to the 

Lakeview Commitment Letter, together with interest, fees and charges thereon, as set forth in the 

Lakeview Commitment Letter and the Lakeview Definitive Documents, and all other amounts 

Lakeview is responsible for pursuant to the Lakeview Commitment Letter or any of the Lakeview 

Definitive Documents, in priority to all security interests, trusts (including, without limitation, 

deemed trusts), liens, charges and encumbrances, statutory or otherwise, in favour of any Person, 

except: (i) the Receiver's General Borrowings Charge, with which it shall rank pari passu, (ii) the 

Receiver's Uptowns Borrowings Charge, with which it shall rank pari passu, (iii) the Receiver's 



Heart Lake Borrowings Charge, with which it shall rank pari passu, and (iv) the Receiver's Charge 

and the charges as set out in subsections 14.06(7), 81.4(4), and 81.6(2) of the BIA, to which it shall 

be subordinate in priority. 

26. THIS COURT ORDERS that, notwithstanding any other provision of this Order:  

(a) the Receiver and the Lender may take such steps from time to time as they may 

deem necessary or appropriate to file, register, record or perfect the Receiver's 

Lakeview Borrowings Charge or any of the Lakeview Definitive Documents;  

(b) upon the occurrence of an event of default under the Lakeview Commitment Letter, 

any of the Lakeview Definitive Documents or the Receiver's Lakeview Borrowings 

Charge, the Lender, subject to paragraph 36 of this Order, may exercise any and all 

of its rights and remedies against Lakeview or the Property of Lakeview and/or 

Lakeview 2 under or pursuant to the Lakeview Commitment Letter, any of the 

Lakeview Definitive Documents and the Receiver's Lakeview Borrowings Charge, 

including, without limitation, to immediately cease making advances to the 

Receiver and set off and/or consolidate any amounts owing by the Lender to the 

Receiver against the obligations of the Receiver to the Lender under the Lakeview 

Commitment Letter, any of the Lakeview Definitive Documents or the Receiver's 

Lakeview Borrowings Charge, make demand, accelerate payment and give other 

notices, or to apply to this Court for a bankruptcy order against Lakeview and for 

the appointment of a trustee in bankruptcy of Lakeview; and 

(c) the foregoing rights and remedies of the Lender shall be enforceable against any 

trustee in bankruptcy of Lakeview or the Property of Lakeview and/or Lakeview 2. 



27. THIS COURT ORDERS that the Receiver be at liberty and it is hereby empowered to 

borrow, pursuant to the Commitment Letter dated as of September 18, 2024 among the Receiver 

and the Lender (with such minor amendments that are not inconsistent with this Order, as the 

Lender and the Receiver may agree to, the "Uptowns Commitment Letter"), such monies from 

time to time as it may consider necessary or desirable on the terms contained in the Uptowns 

Commitment Letter, provided that draws made under the Uptowns Commitment Letter do not 

exceed the aggregate principal amount of $60,000,000, plus interest, fees and charges.  

28. THIS COURT ORDERS that the Receiver is hereby authorized and empowered to execute 

and deliver such other definitive documents (collectively, the "Uptowns Definitive Documents"), 

as are contemplated by the Uptowns Commitment Letter or as may be reasonably required by the 

Lender pursuant to the terms thereof, and the Receiver is hereby authorized and directed to pay 

and perform all of the indebtedness, interest, fees, liabilities and obligations to the Lender under 

and pursuant to the Uptowns Commitment Letter and the Uptowns Definitive Documents as and 

when the same become due and are to be performed, subject to the terms of the Uptowns 

Commitment Letter and paragraph 19. 

29. THIS COURT ORDERS that the whole of the Property of Uptowns shall be and is hereby 

charged by way of a fixed and specific charge (the "Receiver's Uptowns Borrowings Charge") 

as security for the payment of the monies borrowed pursuant to the Uptowns Commitment Letter, 

together with interest, fees and charges thereon, as set forth in the Uptowns Commitment Letter 

and the Uptowns Definitive Documents, and all other amounts Uptowns is responsible for pursuant 

to the Uptowns Commitment Letter or any of the Uptowns Definitive Documents, in priority to all 

security interests, trusts (including, without limitation, deemed trusts), liens, charges and 

encumbrances, statutory or otherwise, in favour of any Person, except: (i) the Receiver's General 



Borrowings Charge, with which it shall rank pari passu, (ii) the Receiver's Lakeview Borrowings 

Charge, with which it shall rank pari passu, (iii) the Receiver's Heart Lake Borrowings Charge, 

with which it shall rank pari passu, and (iv) the Receiver's Charge and the charges as set out in 

subsections 14.06(7), 81.4(4), and 81.6(2) of the BIA, to which it shall be subordinate in priority. 

30. THIS COURT ORDERS that, notwithstanding any other provision of this Order: 

(a) the Receiver and the Lender may take such steps from time to time as they may 

deem necessary or appropriate to file, register, record or perfect the Receiver's 

Uptowns Borrowings Charge or any of the Uptowns Definitive Documents; 

(b) upon the occurrence of an event of default under the Uptowns Commitment Letter, 

any of the Uptowns Definitive Documents or the Receiver's Uptowns Borrowings 

Charge, the Lender, subject to paragraph 36 of this Order, may exercise any and all 

of its rights and remedies against Uptowns or the Property of Uptowns under or 

pursuant to the Uptowns Commitment Letter, any of the Uptowns Definitive 

Documents and the Receiver's Uptowns Borrowings Charge, including, without 

limitation, to immediately cease making advances to the Receiver and set off and/or 

consolidate any amounts owing by the Lender to the Receiver against the 

obligations of the Receiver to the Lender under the Uptowns Commitment Letter, 

any of the Uptowns Definitive Documents or the Receiver's Uptowns Borrowings 

Charge, make demand, accelerate payment and give other notices, or to apply to 

this Court for a bankruptcy order against Uptowns and for the appointment of a 

trustee in bankruptcy of Uptowns; and 



(c) the foregoing rights and remedies of the Lender shall be enforceable against any 

trustee in bankruptcy of Uptowns or the Property of Uptowns. 

31. THIS COURT ORDERS that the Receiver be at liberty and it is hereby empowered to 

borrow, pursuant to the Commitment Letter dated as of October 7, 2024 among the Receiver and 

the Lender (with such minor amendments that are not inconsistent with this Order, as the Lender 

and the Receiver may agree to, the "Heart Lake Commitment Letter", and together with the 

Lakeview Commitment Letter and Uptowns Commitment Letter, the "Commitment Letters"), 

such monies from time to time as it may consider necessary or desirable on the terms contained in 

the Heart Lake Commitment Letter, provided that draws made under the Heart Lake Commitment 

Letter do not exceed the aggregate principal amount of $120,325,000, plus interest, fees and 

charges.  

32. THIS COURT ORDERS that the Receiver is hereby authorized and empowered to execute 

and deliver such other definitive documents (collectively, the "Heart Lake Definitive 

Documents"), as are contemplated by the Heart Lake Commitment Letter or as may be reasonably 

required by the Lender pursuant to the terms thereof, and the Receiver is hereby authorized and 

directed to pay and perform all of the indebtedness, interest, fees, liabilities and obligations to the 

Lender under and pursuant to the Heart Lake Commitment Letter and the Heart Lake Definitive 

Documents as and when the same become due and are to be performed, subject to the terms of the 

Heart Lake Commitment Letter and paragraph 19.

33. THIS COURT ORDERS that the whole of the Property of Heart Lake shall be and is hereby 

charged by way of a fixed and specific charge (the "Receiver's Heart Lake Borrowings Charge") 

as security for the payment of the monies borrowed pursuant to the Heart Lake Commitment Letter, 

together with interest, fees and charges thereon, as set forth in the Heart Lake Commitment Letter 



and the Heart Lake Definitive Documents, and all other amounts Heart Lake is responsible for 

pursuant to the Heart Lake Commitment Letter or any of the Heart Lake Definitive Documents, in 

priority to all security interests, trusts (including, without limitation, deemed trusts), liens, charges 

and encumbrances, statutory or otherwise, in favour of any Person, except: (i) the Receiver's 

General Borrowings Charge, with which it shall rank pari passu, (ii) the Receiver's Lakeview 

Borrowings Charge, with which it shall rank pari passu, (iii) the Receiver's Uptowns Borrowings

Charge, with which it shall rank pari passu, and (iv) the Receiver's Charge and the charges as set 

out in subsections 14.06(7), 81.4(4), and 81.6(2) of the BIA, to which it shall be subordinate in 

priority. 

34. THIS COURT ORDERS that, notwithstanding any other provision of this Order:  

(a) the Receiver and the Lender may take such steps from time to time as they may 

deem necessary or appropriate to file, register, record or perfect the Receiver's 

Heart Lake Borrowings Charge or any of the Heart Lake Definitive Documents;  

(b) upon the occurrence of an event of default under the Heart Lake Commitment 

Letter, any of the Heart Lake Definitive Documents or the Receiver's Heart Lake 

Borrowings Charge, the Lender, subject to paragraph 36 of this Order, may exercise 

any and all of its rights and remedies against Heart Lake or the Property of Heart 

Lake under or pursuant to the Heart Lake Commitment Letter, any of the Heart 

Lake Definitive Documents and the Receiver's Heart Lake Borrowings Charge, 

including, without limitation, to immediately cease making advances to the 

Receiver and set off and/or consolidate any amounts owing by the Lender to the 

Receiver against the obligations of the Receiver to the Lender under the Heart Lake

Commitment Letter, any of the Heart Lake Definitive Documents or the Receiver's 



Heart Lake Borrowings Charge, make demand, accelerate payment and give other 

notices, or to apply to this Court for a bankruptcy order against Heart Lake and for 

the appointment of a trustee in bankruptcy of Heart Lake; and 

(c) the foregoing rights and remedies of the Lender shall be enforceable against any 

trustee in bankruptcy of Heart Lake or the Property of Heart Lake. 

35. THIS COURT ORDERS that the Receiver be at liberty and it is hereby empowered to 

borrow from the Lender by way of a revolving credit or otherwise, such monies from time to time

as it may consider necessary or desirable, provided that the outstanding principal amount does not 

exceed $8,000,000 (which is separate and apart from any and all draws made under the 

Commitment Letters) at any time, at such rate or rates of interest as it deems advisable for such 

period or periods of time as it may arrange, for the purpose of funding the exercise of the powers 

and duties conferred upon the Receiver by this Order, including interim expenditures. The whole 

of the Property shall be and is hereby charged by way of a fixed and specific charge (the 

"Receiver's General Borrowings Charge" and, together with the Receiver's Lakeview 

Borrowings Charge, the Receiver's Uptowns Borrowings Charge and the Receiver's Heart Lake

Borrowings Charge, the "Receiver's Borrowings Charges") as security for the payment of the 

monies borrowed, together with interest and charges thereon, in priority to all security interests, 

trusts (including, without limitation, deemed trusts), liens, charges and encumbrances, statutory or 

otherwise, in favour of any Person, except: (i) the Receiver's Lakeview Borrowings Charge, which 

shall rank pari passu with the Receiver's General Borrowings Charge, (ii) the Receiver's Uptowns 

Borrowings Charge, which shall rank pari passu with the Receiver's General Borrowings Charge, 

(iii) the Receiver's Heart Lake Borrowings Charge, which shall rank pari passu with the Receiver’s 



General Borrowings Charge, and (iv) the Receiver's Charge and the charges as set out in 

subsections 14.06(7), 81.4(4), and 81.6(2) of the BIA, to which it shall be subordinate.

36. THIS COURT ORDERS that neither the Receiver's Borrowings Charges nor any other 

security granted by the Receiver in connection with its borrowings under this Order or the 

Commitment Letters shall be enforced without leave of this Court; provided, however, that nothing 

in this paragraph 36 shall prohibit the Lender from ceasing to make advances to the Receiver 

pursuant to the Commitment Letters upon an event of default thereunder. 

37. THIS COURT ORDERS that the Receiver is at liberty and authorized to issue certificates 

substantially in the form annexed as Schedule "B" hereto (the "Receiver's Certificates") for any 

amount borrowed by it pursuant to paragraph 35 of this Order. 

38. THIS COURT ORDERS that the monies from time to time borrowed by the Receiver 

pursuant to the Commitment Letters or this Order or any further order of this Court and any and 

all of the Receiver's Certificates evidencing the same or any part thereof shall rank on a pari passu 

basis, unless otherwise agreed to by the Lender. 

SERVICE AND NOTICE 

39. THIS COURT ORDERS that the E-Service Guide of the Commercial List (the "Guide") 

is approved and adopted by reference herein and, in this proceeding, the service of documents 

made in accordance with the Guide (which can be found on the Commercial List website

at https://www.ontariocourts.ca/scj/practice/regional-practice-directions/eservice-commercial/) 

shall be valid and effective service. Subject to Rule 17.05, this Order shall constitute an order for 

substituted service pursuant to Rule 16.04 of the Rules of Civil Procedure. Subject to Rule 3.01(d) 

of the Rules of Civil Procedure and paragraph 13 of the Guide, service of documents in accordance 



with the Guide will be effective on transmission. This Court further orders that a Case Website 

shall be established in accordance with the Guide with the following URL: 

https://www.ksvadvisory.com/experience/case/vandyk.

40. THIS COURT ORDERS that if the service or distribution of documents in accordance with 

the Guide is not practicable, the Receiver is at liberty to serve or distribute this Order, any other 

materials and orders in these proceedings, any notices or other correspondence, by forwarding true 

copies thereof by prepaid ordinary mail, courier, personal delivery or facsimile transmission to any 

of the Debtors' creditors or other interested parties at their respective addresses as last shown on 

the records of the Debtors and that any such service or distribution by courier, personal delivery 

or facsimile transmission shall be deemed to be received on the next business day following the 

date of forwarding thereof, or if sent by ordinary mail, on the third business day after mailing. 

41. THIS COURT ORDERS that the Applicants, the Receiver and their respective counsel are 

at liberty to serve or distribute this Order, any other materials and orders as may be reasonably 

required in these proceedings, including any notices, or other correspondence, by forwarding true 

copies thereof by electronic message to the Debtors' creditors or other interested parties and their 

advisors. For greater certainty, any such distribution or service shall be deemed to be in satisfaction 

of a legal or juridical obligation, and notice requirements within the meaning of subsection 3(c) of 

the Electronic Commerce Protection Regulations (SOR/2013-221). 

DEPOSITS 

42. THIS COURT ORDERS that notwithstanding anything else contained herein, the 

"Property" as defined in the preamble of this Order shall not include any current or future funds 

related to deposits held in trust by any law firm or credit union acting on behalf of a Debtor with 



respect to the purchase of a residential unit located on any of the Real Property, including, without 

limitation, the deposits held by Schneider Ruggiero Spencer Milburn LLP in trust pursuant to 

deposit trust agreements related to Uptowns', Lakeview's and Lakeview 2's respective projects.

CONSTRUCTION MANAGEMENT CONTRACTS

43. THIS COURT ORDERS that the CCDC 5A Construction Management Contract – for 

Services (2010) contract between Lakeview and PCL Constructors Canada Inc. ("PCL") dated 

June 13, 2023, as amended pursuant to the First Amending Agreement between the Receiver and 

PCL dated May 27, 2024, in the form attached as Appendix "B" to the Third Report (the 

"Lakeview CM Contract"), be and is hereby approved. 

44. THIS COURT ORDERS that the CCDC contract between Uptowns and O&L LP dated 

August 27, 2024, in the form attached as Appendix "B" to the Fourth Report (the “Uptowns CM 

Contract”), be and is hereby approved.

45. THIS COURT ORDERS that the CCDC contract between Heart Lake and O&L LP dated 

October 7, 2024, in the form attached as Appendix "B" to the Fifth Report (the “Heart Lake CM 

Contract” and together with the Lakeview CM Contract and the Uptowns CM Contract, the 

"Construction Management Contracts"), be and is hereby approved. 

46. THIS COURT ORDERS that the parties to the Construction Management Contracts are 

authorized and directed to comply with the terms of the respective Construction Management 

Contracts, and the Receiver is authorized to take such steps and execute such additional 

documentation as may be necessary or desirable to give effect to the Construction Management 

Contracts.  



CRITICAL PAYMENTS 

47. THIS COURT ORDERS that the Receiver may, with the prior written consent of the 

Applicants, make payments owing by any of the Debtors to suppliers, contractors, subcontractors 

and other creditors in respect of amounts owing prior to November 14, 2023 that are reasonably 

required for the preservation of the Property.  

GENERAL 

48. THIS COURT ORDERS that the Receiver may from time to time apply to this Court for 

advice and directions in the discharge of its powers and duties hereunder. 

49. THIS COURT ORDERS that nothing in this Order shall prevent the Receiver from acting 

as a trustee in bankruptcy of any of the Debtors. 

50. THIS COURT HEREBY REQUESTS the aid and recognition of any court, tribunal, 

regulatory or administrative body having jurisdiction in Canada or in the United States to give 

effect to this Order and to assist the Receiver and its agents in carrying out the terms of this Order. 

All courts, tribunals, regulatory and administrative bodies are hereby respectfully requested to 

make such orders and to provide such assistance to the Receiver, as an officer of this Court, as 

may be necessary or desirable to give effect to this Order or to assist the Receiver and its agents in 

carrying out the terms of this Order. 

51. THIS COURT ORDERS that the Receiver be at liberty and is hereby authorized and 

empowered to apply to any court, tribunal, regulatory or administrative body, wherever located, 

for the recognition of this Order and for assistance in carrying out the terms of this Order, and that 

the Receiver is authorized and empowered to act as a representative in respect of the within 



proceedings for the purpose of having these proceedings recognized in a jurisdiction outside 

Canada. 

52. THIS COURT ORDERS that the Applicants shall have their costs of this Application, up 

to and including entry and service of this Order, provided for by the terms of the Applicants' 

security or, if not so provided by the Applicants' security, then on a substantial indemnity basis to 

be paid by the Receiver from the net realizations from the Property with such priority and at such 

time as this Court may determine. 

53. THIS COURT ORDERS that any interested party may apply to this Court to vary or amend 

this Order on not less than seven (7) days' notice to the Receiver and to any other party likely to 

be affected by the order sought or upon such other notice, if any, as this Court may order. 

54. THIS COURT ORDERS that this Order and all of its provisions are effective as of 12:01 

a.m. Toronto Time on the date of this Order and are enforceable without the need for entry and 

filing. 

 



SCHEDULE "A" 

REAL PROPERTY

Vandyk – Heart Lake Limited (f/k/a 2366885 Ontario Inc.) and Vandyk – Uptowns Limited 

PIN 14227-1291 (LT)

PT LOT 12, CONCESSION 2, EHS DES PT 1, PL 43R33117; SUBJECT TO AN EASEMENT 
IN GROSS OVER PT 1, 43R35581 AS IN PR2508870; SUBJECT TO AN EASEMENT IN 
GROSS AS IN PR3253482; SUBJECT TO AN EASEMENT IN GROSS AS IN PR3770466; 
SUBJECT TO AN EASEMENT AS IN PR3853334; CITY OF BRAMPTON 

PIN 14227-1266 (LT) 

PT LT 11 CON 2 EHS CHING DES PT 1 PL 43R-19750, SAVE AND EXCEPT PT 7 PL 43R- 
31217; BRAMPTON 

PIN 14227-1264 (LT) 

PT LT 11 CON 2 EHS CHING AS IN CH21799, SAVE AND EXCEPT BL 696, PTS 1, 2, 3, 4, 5 
PL 43R-31098, LYING NORTH EAST OF PT 1 PL 43R-31217 AND PTS1, 2 PL43R-31192; 
BRAMPTON; T/W ROW OVER PT LT 11 CON 2 EHS CHING DESPTS 1, 2, 3, 4, 5 PL 43R- 
31098, AS IN PR1167589 

PIN 14227-1262 (LT) 

PT LT 11 CON 2 EHS CHING DES PTS 1, 2 PL 43R-31192; BRAMPTON; T/W ROW OVER 
PT LT 11 CON 2 EHS CHING DES PTS 1, 2, 3, 4, 5 PL 43R-31098, AS IN PR1167589 



2402871 Ontario Inc. 

PIN 07617-0889 (LT)

LOTS 159, 160 & 161 PLAN 164 EXCEPT PART LOTS 160 & 161 PLAN 164, PART 2 
66R28185; ETOBICOKE; TOGETHER WITH AN EASEMENT OVER PART LOTS 160 & 160 
PLAN 164, PART 2 66R28185 AS IN AT4215394; SUBJECT TO AN EASEMENT IN GROSS 
AS IN AT4264438; SUBJECT TO AN EASEMENT IN GROSS AS IN AT4274323; SUBJECT 
TO AN EASEMENT AS IN AT3989173; CITY OF TORONTO 



Vandyk – Lakeview – DXE – West Limited 

PIN 13482 - 0071 (LT)

LTS 1, 2, 3, 22, 23 & 24, PL H23 ; EXCEPT PT 1 43R16245 & PT 1 43R21276; MISSISSAUGA



Vandyk – The Ravine Limited 

PIN 13214-0871 (LT)

LOT 1, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0872 (LT)

LOT 2, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0873 (LT)

LOT 3, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0874 (LT) 

LOT 4, PLAN 43M2113; SUBJECT TO AN EASEMENT IN GROSS OVER PART 4, 43R40043 
AS IN PR3908805; CITY OF MISSISSAUGA 

PIN 13214-0875 (LT) 

LOT 5, PLAN 43M2113; CITY OF MISSISSAUGA 

PIN 13214-0876 (LT) 

LOT 6, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0877 (LT)

LOT 7, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0878 (LT)

LOT 8, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0879 (LT)

LOT 9, PLAN 43M2113; CITY OF MISSISSAUGA



PIN 13214-0880 (LT) 

LOT 10, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0881 (LT) 

LOT 11, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0882 (LT) 

LOT 12, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0883 (LT) 

LOT 13, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0884 (LT) 

LOT 14, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0885 (LT) 

LOT 15, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0886 (LT) 

LOT 16, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0887 (LT) 

LOT 17, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0888 (LT) 

LOT 18, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0889 (LT)

LOT 19, PLAN 43M2113; CITY OF MISSISSAUGA 



PIN 13214-0890 (LT) 

LOT 20, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0891 (LT) 

LOT 21, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0892 (LT) 

LOT 22, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0893 (LT) 

LOT 23, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0894 (LT) 

LOT 24, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0895 (LT) 

LOT 25, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0896 (LT) 

LOT 26, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0897 (LT) 

LOT 27, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0898 (LT) 

LOT 28, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0899 (LT) 

LOT 29, PLAN 43M2113; CITY OF MISSISSAUGA



PIN 13214-0900 (LT) 

LOT 30, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0901 (LT) 

LOT 31, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0902 (LT) 

LOT 32, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0903 (LT) 

LOT 33, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0904 (LT) 

LOT 34, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0905 (LT) 

LOT 35, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0906 (LT) 

LOT 36, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0907 (LT) 

LOT 37, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0908 (LT) 

LOT 38, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0909 (LT) 

LOT 39, PLAN 43M2113; CITY OF MISSISSAUGA



PIN 13214-0910 (LT) 

LOT 40, PLAN 43M2113; CITY OF MISSISSAUGA

PIN 13214-0911 (LT) 

LOT 41, PLAN 43M2113; CITY OF MISSISSAUGA



SCHEDULE "B" 

RECEIVER CERTIFICATE

CERTIFICATE NO.       

AMOUNT $       

1. THIS IS TO CERTIFY that KSV Restructuring Inc., the receiver and manager (the 

"Receiver") without security, of the real property legally described in Schedule "A" (the "Real 

Property") to the Order of the Ontario Superior Court of Justice (Commercial List) (the "Court") 

as amended and restated on October 15, 2024 (the "Order") and all present and future assets, 

undertakings and personal property of Vandyk – Uptowns Limited, Vandyk – Heart Lake Limited, 

2402871 Ontario Inc., Vandyk – The Ravine Limited, and Vandyk – Lakeview-DXE-West 

Limited (collectively, the "Debtors"), located at, related to, used in connection with or arising 

from or out the Real Property or which is necessary to the use and operation of the Real Property, 

including all proceeds therefrom, together with all agreements of purchase and sale executed by 

Vandyk – Lakeview-DXE-East Limited related to the Real Property (collectively with the Real 

Property, the "Property"), appointed by the Order made in an application having Court File

Number CV-23-00709180-00CL, has received as such Receiver from the holder of this certificate 

(the "Lender") the principal sum of $ , being part of the total principal sum of $  which

the Receiver is authorized to borrow under and pursuant to the Order. 

2. The principal sum evidenced by this certificate is payable on demand by the Lender with 

interest thereon calculated and compounded [daily][monthly not in advance on the   day of 

each month] after the date hereof at a notional rate per annum equal to the rate of    per 

cent above the prime commercial lending rate of Bank of   from time to time.



3. Such principal sum with interest thereon is, by the terms of the Order, together with the 

principal sums and interest thereon of all other certificates issued by the Receiver pursuant to the 

Order or to any further order of the Court, a charge upon the whole of the Property, in priority to 

the security interests of any other person, but subject to the priority of the charges set out in the 

Order and in the Bankruptcy and Insolvency Act, R.S.C. 1985, c. B-3, and the right of the Receiver 

to indemnify itself out of such Property in respect of its remuneration and expenses. 

4. All sums payable in respect of principal and interest under this certificate are payable at 

the main office of the Lender at Toronto, Ontario. 

5. Until all liability in respect of this certificate has been terminated, no certificates creating 

charges ranking or purporting to rank in priority to this certificate shall be issued by the Receiver 

to any person other than the holder of this certificate without the prior written consent of the holder 

of this certificate. 

6. The charge securing this certificate shall operate so as to permit the Receiver to deal with 

the Property as authorized by the Order and as authorized by any further or other order of the 

Court. 

7. The Receiver does not undertake, and it is not under any personal liability, to pay any sum 

in respect of which it may issue certificates under the terms of the Order. 

DATED the   day of  , 2024.

KSV Restructuring Inc., solely in its capacity 
as Receiver of the Property, and not in its 
personal capacity 

Per:



Name:

Title:
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Scotia Plaza, 40 King Street West, Suite 3700, Toronto ON, M5H 3Y2
(416) 687-6700 | www.kingsettcapital.com

LEGAL_1:88457223.2

September 18, 2024

KSV Restructuring Inc.
220 Bay Street, 13th Floor
Toronto, Ontario, M5J 2W3

Attention: Noah Goldstein

Re: First priority construction financing of 10302 Heart Lake Road

A. LOAN TERMS

The Lender is pleased to offer a first priority non-revolving construction loan (the "Loan") in connection
with the above noted matter, subject to the terms and conditions as described herein and within the
Schedules attached hereto (the "Commitment Letter").

1. Project: 6.5-acre site to be developed with 342 stacked townhomes in thirteen 4-storey blocks
with 3 levels of underground parking containing 538 parking stalls located at 10302 Heart Lake
Road, Brampton, Ontario (the "Project").

2. Lender: KingSett Mortgage Corporation (the "Lender").

3. Borrower: KSV Restructuring Inc., solely in its capacity as court appointed receiver and manager
of the Property (as defined in the Appointment Order, defined below) of Vandyk - Uptowns Limited
(the j9URd_bk) pursuant to the Appointment Order granted by the Ontario Superior Court of
Gomnc]_ )@igg_l]c[f Icmn* )nb_ wCourtx* ih Kip_g\_l 14, 2023 )nb_ wAppointment Orderx*, [h^
not in its personal or any other capacity (the "Borrower").

4. Loan Amount: $60,000,000 (the "Loan Amount").

5. Interest Rate: Prime Rate + 5.00% per annum, calculated on the daily outstanding balance,
compounded and payable monthly, not in advance, both before and after maturity, default and/or
judgment with respect to the Loan for each and every month of the Term (as such Term may be
extended in accordance with this Commitment Letter), (as applicable, the "Interest Rate"),
provided that "Prime Rate" shall mean, for any day, the rate of interest per annum established
and published from time to time by Royal Bank of Canada as the reference rate of interest for the
determination of interest rates charged to its customers of varying degrees of creditworthiness in
Canada for Canadian Dollar demand loans in Toronto, Ontario.

6. Term: In this Commitment I_nn_l, wMaturity Datex g_[hm nb_ ^[n_ nb[t is 24 months (the "Term")
after the first calendar day of the month next following the date of the initial advance of the Loan



Page 2 of 33

LEGAL_1:88457223.2

(the "Interest Adjustment Date"), unless the advance of the Loan is made on the first day of the
month in which case the Interest Adjustment Date shall be the date of the advance, as may be
extended in accordance with this Commitment Letter. The principal balance of the Loan
outstanding together with all accrued and unpaid interest thereon and all other costs secured by
the Security is repayable in full on the Maturity Date together with all accrued and unpaid interest,
costs, fees and any other amount secured by the Security.

7. Extension Option: Provided that no Event of Default (as defined in Schedule D.2) has occurred
which is continuing and subject to the consent of the Lender, in its sole, absolute and unfettered
discretion, the Lender shall permit an extension of the Term by two extensions of three months
each to the Maturity Date (each an "Extension Option"). The exercise of each Extension Option
is subject to delivery of a written request from the Borrower to the Lender at least 30 days prior to
the Maturity Date.

8. Monthly Interest: Interest at the Interest Rate shall accrue monthly to the outstanding principal
\[f[h]_ i` nb_ Ii[h nia_nb_l qcnb [ff []]lo_^ [h^ ohj[c^ chn_l_mn nb_l_ih )nb_ wMonthly
Interestx*. Jihnbfs Fhn_l_mn mb[ff \_ ][f]of[n_^ ih nb_ `clmn ][f_h^[l ^[s i` _p_ls gihnb
commencing on the Interest Adjustment Date until the principal balance of the Loan outstanding
together with all accrued and unpaid interest thereon and all other costs secured by the Security
is repaid in full.

9. Sources and Uses:

Sources $ Uses $

Current Indebtedness $40,745,078 Land Costs $917,852

Subject Loan 60,000,000 Appraisal Surplus -

Future Financing (to be
sourced)

120,550,000 Hard Costs 159,636,080

Purchaser Deposits 22,109,048 Soft Costs 50,377,853

Historical Equity 8,949,974 Financing Costs 32,565,853

Deferred Costs 895,900 Contingency 9,752,413

TOTAL $253,250,000 TOTAL $253,250,000

10. Project Budget: See Schedule G (the "Project Budget"). For greater certainty, the Lender
approved Project Budget shall be no greater than $253,250,000, which is inclusive of the
$60,000,000 outlined in the sources and uses above. The Project Budget may be amended or
modified from time to time subject to the prior written consent of the Lender. Consent to increase
the Project Budget may be unreasonably withheld, delayed and/or conditioned by the Lender.

11. Project Monitor: An independent project monitor acceptable to the Lender shall have been
engaged to act on behalf of the Lender throughout the duration of the Project at the Borrower's
expense. The Lender's project monitor shall be Glynn Group (the "Project Monitor". The scope
of the Project Monitor's mandate is outlined in Schedule C). The Lender shall have the right to
expand or vary the scope of the Project Monitor or to replace the Project Monitor at any time, in
its discretion, acting reasonably.

12. Prepayment: The Loan is open for prepayment at any time without bonus or penalty subject to
at least ten days prior written notice.
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13. Mortgage Discharge: The Lender shall charge a one-time administrative fee of $1,000 for
ongoing administration of the Loan including, but not limited to, providing a full discharge of the
Security which administration fee is earned by the Lender upon the Borrower's execution of this
Commitment Letter and payable by the Borrower to the Lender on the Maturity Date as may be
extended from time to time in accordance with the terms of this Agreement. The Borrower's legal
counsel shall prepare all documentation reasonably required to discharge the Security for review
by the Lender and its legal counsel. Discharge statements will be provided to the Borrower within
three business days after receipt of a written request for same.

14. No Further Encumbrances: Additional financing (prior or subsequent) of the Project, secured or
unsecured, or the registration of any other encumbrance save and except for any encumbrances
registered as of the day of the initial advance or construction liens is not permitted in connection
with the Project without the prior written consent of the Lender, which consent may be arbitrarily
withheld, delayed and/or conditioned by the Lender.

15. Costs and Expenses: The Borrower shall bear all costs and expenses incurred by the Lender
from time to time in connection with the Loan regardless of whether or not all or any portion of the
Loan Amount is ever advanced and, such costs may include, but shall not be limited to, legal fees,
payment of property taxes as a protective disbursement, environmental site assessment reports,
appraisal reports, building condition reports, insurance consulting reviews, reliance letters, title
insurance, Project Monitor mandates, out-of-pocket expenses for property inspections and any
applicable sales tax related to all such costs and expenses.

B. SECURITY

The Loan shall be secured by the security set forth below which, prior to any advance under the Loan,
shall be delivered by the Borrower to the extent party thereto, to the Lender in form, scope and substance
satisfactory to the Lender and its legal counsel in its sole, absolute and unfettered discretion (collectively,
the "Security" and together with this Commitment Letter and all other documentation delivered in
connection with this Commitment Letter and the Security, collectively, the "Loan Documents"):

1. HUSUYfUblc 7_bb_gY^Wc 8XQbWU: A $60,000,000 first priority charge on the A_\nilzm Mlij_lns [m
provided by the Court Order as security for the payment of the monies borrowed, together with
interest and charges thereon, in priority to all security interests, trusts (including, without limitation
deemed trusts), liens, charges and encumbrances statutory or otherwise, in favour of any Person
\on mo\il^ch[n_ ch jlcilcns ni nb_ O_]_cp_lzm @b[la_ )[m ^_`ch_^ ch nb_ >jjichng_hn Ll^_l) (the
wHUSUYfUblc 7_bb_gY^Wc 8Xargex*.

2. Other: Such other Security ip_l nb_ A_\nilzm Mlij_lns as the Lender and/or its legal counsel may
reasonably require.

C. CONDITIONS PRECEDENT TO INITIAL ADVANCE

The obligation of the Lender to make available advances of the Loan up to the amount of $6,000,000
shall be subject to the pre-funding conditions below (collectively, the "Initial Conditions Precedent")
which shall be satisfied or waived by the Lender in its sole, absolute and unfettered discretion at least
two business days prior to the initial advance of the Loan.

1. Delivery of Loan Documents: The Lender shall have received the following:

(a) the Loan Documents duly executed by the parties thereto; and
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(b) a request for borrowing delivered in accordance with the provisions of Section E.1. which
shall include, without limitation, certification that all proceeds of the advance of the Loan
are being used solely to pay all accounts payable of the Project approved by the Lender
and for no other purpose whatsoever;

2. Financing Approval Order: The Borrower shall have obtained an Order from the Court
substantially in the form attached as E.26 hereto.

D. CONDITIONS PRECEDENT TO SUBSEQUENT ADVANCE

The obligation of the Lender to make available any subsequent advance of the Loan, shall be subject to
the pre-funding conditions below (collectively, the "Subsequent Conditions Precedent" together with
the Initial Conditions Precedent, collectively, the "Conditions Precedent") which Subsequent Conditions
Precedent shall be satisfied or waived by the Lender in its sole, absolute and unfettered discretion at
least two business days prior to any subsequent advance of the Loan.

1. Initial Conditions Precedent: The Initial Conditions Precedent shall have been satisfied or
waived by the Lender.

2. Amending Order: The Borrower shall have obtained an Order from the Court in form and
substance satisfactory to the Borrower and the Lender, each acting reasonably, that authorizes
the Borrower to negotiate amendments to purchase agreements with respect to the Project that
have been executed prior to the date hereof as the parties may determine are reasonably
necessary to obtain financing for the completion of the Project.

3. No Default: No Event of Default shall exist, nor shall the advance of the Loan result in the
occurrence of an Event of Default.

4. Representations Correct: The representations and warranties contained in the Loan Documents
shall be true and correct in all material respects on the date of each subsequent advance as if
made on that date, except where any representation or warranty relates to a specified date, in
which case that representation or warranty shall be made as of the date to which it relates.

5. Request for Borrowing: The Lender shall have received a request for borrowing delivered in
accordance with the provisions of Section E.2 which shall include, without limitation, certification
that all proceeds of the advance of the Loan are being used solely to pay all accounts payable of
the Project approved by the Lender and for no other purpose whatsoever.

6. Project Reports: The Lender shall have received and reviewed a progress draw report on the
Project prepared by the Project Monitor in accordance with Schedule C.

E. FUNDING

Each advance of the Loan shall, in addition to being subject to the applicable Conditions Precedent, be
completed in accordance with the following:

1. Initial Advance: An initial advance of the Loan will be determined by the Borrower, with input
from the Project Monitor.

2. Subsequent Advances: Subsequent advances under the Loan shall be permitted not more
frequently than once per month and in minimum monthly increments of $250,000 for the purpose



Page 5 of 33

LEGAL_1:88457223.2

of funding Project costs in accordance with the Project Budget or as otherwise approved by the
Lender with such advances to be made on a cost-in-place basis subject to the Lender's cost-to-
complete formula. This dollar amount limit shall not apply to monthly advances of the Interest
Reserve.

3. Margin Calculation: Accumulated advances under the Loan shall at no time exceed the cost of
cost-in-place less the aggregate of (i) holdbacks required by the Project Monitor, (ii) any purchaser
deposits used as source of funds within the Project Budget, (iii) any advances made under the
existing debt, if applicable and (iv) any deferred costs used as a source of funds within the Project
Budget; provided, however, that such deferred costs have been approved by the Lender.

4. Advances to Subtrades: The Lender reserves the right to make advances of the Loan directly
to the Project Monitor or trades (sub-trades or otherwise) and/or suppliers if an Event of Default
has occurred which is continuing.

5. Advance Fee: All advances of the Loan, save and except for advances under the Interest
Reserve alone, shall be subject to a $500 advance fee payable by the Borrower to the Lender
which amount shall be deducted from the applicable advance of the Loan by the Lender.

F. SPECIAL CONDITIONS

The Loan shall be subject to the following special conditions which shall each have been received,
reviewed and/or met, as the context implies, to the satisfaction of the Lender in its sole, absolute, and
unfettered discretion prior to any advance of the Loan:

1. Construction Manager: Borrower may not terminate the Construction Manager (ELM
Developments) without the prior consent of the Lender.

G. NATURE OF LIABILITY AND OBLIGATIONS

1. Nothing in this Commitment Letter or otherwise shall or shall be interpreted to require the
Borrower to do any act or thing that would result in a breach or default by the Borrower of any
duty or obligation of the Borrower as provided in or by the Appointment Order, any amendment
thereof or any other order of the Court, or of any applicable law.

2. Notwithstanding any other provision hereof, the Lender agrees and acknowledges that the
obligations of the Borrower to the Lender hereunder, including all interest, fees, legal and other
costs, charges and expenses relating thereto, shall have recourse only to the assets, property
and undertaking of the Debtor that are subject to the receivership in respect of the Debtor created
jolmo[hn ni nb_ >jjichng_hn Ll^_l )nb_ wO_]_cp_lmbcjx* [h^ [l_ _hncl_fs hih-recourse against
KSV Restructuring Inc. and any of its affiliates and any of their respective shareholders, directors,
officers or employees. For the avoidance of doubt, KSV Restructuring Inc. shall have no personal
or corporate liability for the obligations of the Borrower to the Lender hereunder or otherwise have
any other liability under or in connection with this Commitment Letter or any other Loan Document,
or any agreement or document entered into pursuant to this Commitment Letter or such other
Loan Document (including for a breach or other non-compliance with any covenant in this
Commitment Letter or any other Loan Document).

3. Wherever in this Commitment Letter or any other Loan Document there is a reference to the
?illiq_lzm l_mjihmc\cfcns `il ]imnm, _rj_hm_m, chn_l_mn, `__m, l_cg\olm_g_hnm, inb_l [giohnm
payable or the performance of any other obligations by the Borrower, including in respect of or
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owing to third parties, such obligations shall be satisfied or funded solely and exclusively from
funding to the Borrower under the Loan (or, in each case to the extent available to the Borrower
at the applicable time, from revenue from the Project or the proceeds of any realization against
the Property), and in no event shall KSV Restructuring Inc. be required to expend its own funds
in respect thereof. In the event that the Borrower is required pursuant to this Commitment Letter
or any other Loan Document, or in the performance of its obligations hereunder or as court
appointed receiver and manager of the Property, to incur a liability, including any contingent
liability, the Borrower shall not be required to incur such liability (or enter into any agreement or
document in respect thereof) until it has been funded in respect thereof under the Loan or unless
and until it has received such other security or assurance in respect thereof as it may require in
its sole discretion. Where the Lender has advanced funds to the Borrower hereunder, the Lender
acknowledges that, notwithstanding the occurrence of an Event of Default, the Borrower shall be
entitled to use such funds to satisfy obligations incurred by the Borrower in its capacity as court
appointed receiver of the Property as contemplated by the terms hereof, the Appointment Order
or any other order of the Court, and the Lender shall have no right to the return or recovery of any
such funds held by the Borrower unless and until all such obligations have been satisfied.

H. COUNSEL

Counsel for the Lender and the Borrower with respect to the Loan is as follows:

1. Lender's Counsel:

Bennett Jones LLP (Attention: John van Gent)
3400 One First Canadian Place
Toronto, ON
M5X 1A4

Phone: (416) 777-6522
Fax: (416) 863-1716
Email: vanGentJ@bennettjones.com

2. Borrower's Counsel:

Osler, Hoskin & Harcourt LLP (Attention: Marc Wasserman & Dave Rosenblat)
First Canadian Place
100 King St. W Suite 6200
Toronto, ON
M5X 1B8

Phone: (416) 862-4908 / (416) 862-5673
Fax: (416) 862-6666
Email: mwasserman@osler.com / drosenblat@osler.com
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If you are in agreement with the foregoing terms and conditions, please indicate this by signing and
returning this Commitment Letter to the Lender by August 30, 2024, failing which this letter shall, at the
Lender's option, be deemed null and void.

Yours truly,

KINGSETT MORTGAGE CORPORATION

Per: Per:
Daniel Pollack
Executive Director, Mortgage
Investments

Bryan Salazar
Managing Director, Mortgage
Underwriting and Funding

"'-*), $.,,'(+ 8%)/ 146 2023 12713 #"&9 ",-'* %')'.', 9%(+ 047 1/12 /5823 $#&;
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ACKNOWLEDGEMENT

I/We hereby accept the terms and conditions of this Commitment Letter and any accompanying
Schedules and each person executing this Commitment Letter on behalf of any Borrower or any
Guarantor represents and warrants that he/she has the power and authority to bind such entity.

Accepted and agreed as of the __________ day of _____________________________, 20____.

BORROWER:
KSV Restructuring Inc. in its capacity as a
court appointed receiver and manager of the
Property of Vandyk - Uptowns Limited, and
not in its personal or any other capacity

Per:
Name:
Title:

10th December 24

Noah Goldstein
Managing Director
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SCHEDULE A
CONSTRUCTION INSURANCE REQUIREMENTS CHECKLIST

1. All insurance policies/certificates must be forwarded to the insurance consultant for review. The
cost of such review shall be for the account of the Borrower.

2. All insurance policies shall be in form and with insurers reasonably acceptable to the Lender and
contain the original signatures of the insurers (which may include being signed by certified
electronic signature).

3. KingSett Mortgage Corporation must be shown as 1st Mortgagee and 1st Loss Payee under the
Builder's Risk and, where applicable, Boiler and Machinery Insurance policies.

4. KingSett Mortgage Corporation must be shown as Additional Insured under all Liability Insurance
jifc]c_m ]ip_lcha nb_ mo\d_]n Mlid_]n )il wMlij_lnsx [m ^_`ch_^ b_l_ch* qcnb l_mj_]n ni ]f[cgm [lcmcha
out of the operations of the named insured.

5. The Borrower/Registered Owner must be shown as a Named Insured or Additional Named
Insured under all policies of insurance in force with respect to the subject Project.

6. The insurers, policy numbers, policy limits, policy term, applicable reasonable deductibles and the
location of the Property as an insured location must be shown on the insurance policies and
certificates of insurance.

7. The Builder's Risk and, where applicable, Boiler and Machinery policies shall contain a standard
mortgage clause in favour of KingSett Mortgage Corporation.

8. All policies of insurance must provide KingSett Mortgage Corporation with at least 30 days' prior
written notice of any adverse material change i.e. Misrepresentation, Fraud or Cancellation,
except for the non-payment of premium, in which case the Statutory Conditions may apply.

9. There needs to be evidence of Builders Risk insurance written on an All Risk or Broad Form basis
and may or may not be subject to the latest CCDC policy wording.

10. The builders risk insurance needs to insure 100% of the projected Hard Costs of the Project and
not less than 25% of all Project soft costs plus 100% of all Finance and Interest charges, or 100%
of recurring Project Soft Costs.

11. There must be evidence of full By-Laws extensions, Blanket By-Laws coverage with:

(a) 100% of replacement cost or policy limit for Loss of Undamaged portion of the building(s);
(b) 10% of the replacement cost or policy limit for Demolition Costs;
(c) 10% of the replacement cost or policy limit for Increased Cost of Construction; and
(d) Resultant Loss of Income.

12. There needs to be evidence of Earthquake insurance.

13. There needs to be evidence of Flood insurance.

14. There needs to be evidence of Sewer Back-Up insurance.

15. The Builders Risk policy needs to include a "permission to occupy" clause.
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16. The Builders Risk policy needs to include (where applicable) Delayed Start Up (DSU) insurance
to cover 100% of the anticipated loss of revenue for a minimum of one year, which may be incurred
in the event of an insured loss, during construction. The Builders Risk policy will provide coverage
for the installation, testing and commissioning of machinery and equipment.

17. There must be evidence of comprehensive Boiler and Machinery insurance covering all central
HVAC and miscellaneous electrical equipment (and production machinery where applicable) for
explosion, electrical, electronic, and mechanical breakdown.

18. The Builders Risk policy will provide Debris Removal, Extra Expense and Expediting Expense,
Property in Transit and Property Off Site.

19. The Builders Risk policy (where applicable) must contain a minimum DE4/LEG2 amended
workmanship, design or materials exclusion wording and confirmation of resulting damage is
covered.

20. Confirmation of builder's risk warranties.

Owners Liability:

21. There must be evidence of Owner's Liability Insurance, with a minimum limit of $5,000,000 per
occurrence and in the aggregate or such other limit as may be agreed to by the Lender or
insurance consultant unless a Wrap Up Liability policy has been purchased. Coverage should
include but not be limited to Cross Liability, Severability of Interest, Contractual Liability and
Sudden & Accidental Pollution extension. KingSett Mortgage Corporation is added as an
Additional Insured.

Contractors Liability:

22. There must be evidence of Contractors Liability insurance, with a minimum limit of $5,000,000
per occurrence and in the aggregate or such other limit as may be agreed to by the Lender or
insurance consultant unless a Wrap Up Liability policy has been purchased. Coverage should
include but not be limited to Cross Liability, Severability of Interest, Contractual Liability, Non-
Owned Auto, and Sudden & Accidental Pollution extension.

23. The Borrower/Registered Owner/KingSett Mortgage Corporation must be added as an Additional
Insured under any Contractor's Liability insurance, but only with respects to claims arising out of
the operations of the named insured and indicating the Project location.

24. Tb_h _pc^_h]_ cm jlipc^_^ ch nb_ `ilg i` nb_ ?illiq_lzm Ic[\cfcns chmol[h]_ jlial[g [h^ D_h_l[f
@ihnl[]nilzm Ic[\cfcns chmol[h]_ jlial[g, ]ih`clg[ncih nb[n nb_ ?illiq_l il nb_ D_h_l[f @ihnl[]nil
are responsible for administration for effectiveness and compliance of all trades and subtrades
liability certificates prior to starting work on the Project.

Wrap-up Liability:

25. There must be evidence of Wrap-Up Liability insurance, with a minimum limit of $5,000,000 per
occurrence and in the aggregate or such other limit as may be agreed to by KingSett Mortgage
Corporation or insurance consultant and provide 12/24/36 months completed operations period,
Cross Liability, Severability of Interest, Contractual Liability, and Sudden & Accidental Pollution
extension.
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26. The Borrower/Registered Owner must be added as an Additional Named Insured under the Wrap
Up Liability insurance, but only with respects to claims arising out of the operations of the named
insured. The Borrower/Registered Owner and all Contractors, Sub-Contractors, Trades and
Consultants must be Named Insureds with respect to the work or operations at the Project,
excluding professional liability.

27. KingSett Mortgage Corporation and its insurance consultant shall receive copies of all policy
"Warranties" that apply.

Other:

28. KingSett Mortgage Corporation will not accept evidence of insurance on a CSIO form, or an
ACORD Form #25 (or their equivalents), due to the limitation in the wording as to its efficacy, and
the restrictive cancellation provisions, unless accompanied with an additional remarks
schedule/comments ACORD 101 or CSIO equivalent.

29. Evidence of Professional Liability (Errors & Omission) insurance is required for the architect and
the engineer of the Project for a minimum limit of $1,000,000 per occurrence.

30. KingSett Mortgage Corporation and its insurance consultant shall receive copies of all policy
"Warranties" that apply, on any of the construction insurance programs.

31. Such other insurance as KingSett Mortgage Corporation and/or its insurance consultant may
reasonably require given the nature of the security and that which a prudent owner of similar
security would purchase and maintain or cause to be purchased and maintained.

There must be full, original, certified, endorsed copies of the insurance policies provided to the KingSett
Mortgage Corporation as soon as available from the insurers. (The certified policy copies should be
available within 60 to 90 days). Signed Certificates or Binders of Insurance addressing the above will
suffice as insurance evidence for closing purposes.

In the instance that any portion of the property insurance coverage described above has expired or
cancelled and evidence of adequate and satisfactory insurance coverage has not been provided to
KingSett Mortgage Corporation immediately (with the certified policy copies provided within 90 days)
upon the expiration or cancellation date, KingSett Mortgage Corporation will have the option, without
obligation, to place adequate and satisfactory insurance (at the Lender's sole, absolute and unfettered
discretion) for the Project at the Borrower's expense.

Certificates or Binders of Insurance are not acceptable if they contain the words, "This certificate is issued
as a matter of information only and confers no rights upon the certificate holder" and the words "will
endeavour to" and "but failure to mail such notice shall impose no obligation or liability of any kind upon
the company, its agents or representatives" under the cancellation clause.

-- Insurance broker contact information and release follows on next page v
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Insurance Broker Contract Information and Release

Please provide the following information for our records:

Insurance Broker: Brokerage Name:

Contact Name:

Address:

Phone #: Fax #

Email Address:

Please provide the following information if you would like to be copied on all correspondence addressed
to your Insurance Broker from RISK REVIEW INC.

Contact Number:

Email Address:

The Borrower hereby authorizes the above noted Insurance Broker to release insurance information
required by the Lender and its insurance consultant, RISK REVIEW INC. for this Loan and hereby
authorizes the Lender to release information necessary to determine insurance requirements, as needed,
to RISK REVIEW INC. for the purposes of conducting an insurance review.

BORROWER:
KSV Restructuring Inc. in its capacity as a
court appointed receiver and manager of the
Property of Vandyk - Uptowns Limited, and
not in its personal or any other capacity

Per:
Name:
Title:
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SCHEDULE B
OTHER CONDITIONS

1. Prohibition on Sale of Project: Prior to repayment of the principal balance of the Loan
outstanding together with all accrued and unpaid interest and all other costs secured by the
Security in full on the Maturity Date or as otherwise contemplated in the Commitment Letter, the
Borrower may not sell the Project, in whole or in part, save for Unit closings pursuant to Court
Order(s), without the Lender's prior written consent, which consent may be arbitrarily withheld,
delayed and/or conditioned by the Lender. The assumption of the Loan by a purchaser of the
Project, or part thereof, shall be subject to the prior written approval of the Lender, which approval
may be arbitrarily withheld, delayed and/or conditioned by the Lender.

2. Change of Ownership: A direct or indirect change in ownership of the Borrower shall not be
permitted without the Lender's prior written consent, which consent may be arbitrarily withheld,
delayed and/or conditioned by the Lender.

3. Amalgamation; >hs [g[fa[g[ncih i` nb_ ?illiq_l mb[ff hin \_ j_lgcnn_^ qcnbion nb_ I_h^_lzm
prior written consent, which consent may be arbitrarily withheld, delayed and/or conditioned by
the Lender.

4. Payment of Property Taxes: The Borrower shall pay when due to the taxing authority or
authorities having jurisdiction all property taxes, local improvement rates and charges with respect
to the Project.

5. Indemnity: The Borrower shall indemnify and save harmless the Lender and its officers, agents,
trustees, employees, contractors, licensees or invitees from and against any and all losses,
damages, injuries, expenses, suits, actions, claims and demands of every nature whatsoever
arising out of the provisions of the Loan Documents, any letters of credit or letters of guarantee
issued or indemnified, sale or lease of the Project and/or the use or occupation of the Project
including, without limitation, those arising from the right to enter the Project from time to time and
to carry out the various tests, inspections and other activities permitted by the Loan Documents.

6. Environmental Liability: In addition to any liability imposed on the Borrower under any of the
Loan Documents, the Borrower shall be jointly and severally liable for any and all of the Lender's
costs, expenses, damages or liabilities, including, without limitation, all reasonable legal fees,
directly or indirectly arising out of or attributable to the use, generation, storage, release,
threatened release, discharge, disposal or presence on, under or about the Project of any
hazardous or noxious substances; provided that notwithstanding the foregoing the Borrower shall
not have personal liabilities with respect to this subparagraph. For greater certainty, recourse by
the Lender under this subparagraph shall be limited solely to the property of the Borrower.

7. Assignability: The Loan Documents may not be assigned, transferred or otherwise disposed of
by the Borrower without the Lender's prior written consent, which consent may be arbitrarily
withheld, delayed and/or conditioned by the Lender. The Loan, any of the Loan Documents or
any interest in the Loan or the Loan Documents may be assigned or participated by the Lender
(and its successors and assigns), in whole or in part, without the consent of the Borrower, provided
that any assignee must have sufficient financial wherewithal to comply with the terms of this
Commitment Letter. Except as hereinafter provided, the Borrower consents to the disclosure by
the Lender to any such prospective assignee or participant of all information and documents



Page 14 of 33

LEGAL_1:88457223.2

regarding the Loan, the Loan Documents, the Project and the Borrower within the possession or
control of the Lender.

8. Information: For purposes of this Commitment Letter, "Information" means all information
relating to the Borrower and its affiliates or any of their respective businesses, other than any
such information that is available to the Lender on a non-confidential basis prior to such receipt.
Any person required to maintain the confidentiality of Information in accordance with this
Commitment Letter shall be considered to have complied with its obligation to do so if such person
has exercised the same degree of care to maintain the confidentiality of such Information as such
person would accord to its own confidential information. In addition, from time to time the Lender
publishes advertisements or announcements of completed transactions which advertisements or
announcements include, but are not limited to, press releases, paid advertisements, internally
displayed tombstones, social media, investor brochures or information displayed on the internet
or on the Lender's intranet. The Borrower consents to the publication of an advertisement or
announcement of the Loan and agrees to allow the Lender to photograph or utilize existing
photographs or artistic renderings (for unfinished projects) of the Project for possible use in
internal or external marketing programs.

9. Confidentiality of Information: The Lender agrees to maintain the confidentiality of the
Information, except that Information may be disclosed (a) to it, its affiliates and its and its affiliates'
respective partners, directors, officers, employees, agents, advisors and representatives to the
extent necessary to administer or enforce any of the Loan Documents, it being understood that
the persons to whom such disclosure is made will be informed of the confidential nature of such
Information and will be bound and instructed to keep such Information confidential, (b) to the
extent requested by any regulatory authority having jurisdiction over it (including any self-
regulatory authority), (c) to the extent required by any applicable law or other legal process, (d) to
any other party hereto, (e) to the extent reasonable, in connection with the exercise of any
remedies under any of the Loan Documents or any action or proceeding relating to any of the
Loan Documents or the enforcement of rights thereunder, (f) subject to an agreement containing
provisions substantially the same as those of this Section, to any assignee of or participant in, or
any prospective assignee of or participant in, any of its rights or obligations under the Loan or any
of the Loan Documents, (g) with the consent of the Borrower, or (h) to the extent such Information
(i) becomes publicly available other than as a result of a breach of this Section, or (ii) becomes
available to the Lender on a non-confidential basis from a source other than the Borrower or its
affiliates and provided such source has not, to the knowledge of the Lender, breached a duty or
obligation of confidentiality owed to the Borrower or its affiliates, or the Lender. If the Lender is
requested or required to disclose any Information pursuant to or as required by any applicable
law or by an subpoena or similar legal process, the Lender shall use its reasonable commercial
efforts to provide the Borrower with notice of such requests or obligation in sufficient time so that
the Borrower may seek an appropriate protective order or waive the Lender's compliance with the
provisions of this Section, and the Lender shall co-operate with the Borrower in obtaining any
such protective order.

10. Use of Information: The Lender shall be entitled to use any Information to assess the ability of
the Borrower to obtain the Loan and to evaluate the ability of the Borrower to meet its financial
obligations which includes, without limitation, disclosing and exchanging Information on an on-
going basis with credit bureaus, credit reporting agencies and financial institutions or their agents,
or to service providers, in order to determine and verify, on an on-going basis, the continuing
eligibility of the Borrower for the Loan and the continuing ability of the Borrower to meet its financial
obligations. This use, disclosure and exchange of Information will continue until the principal
balance of the Loan outstanding together with all accrued and unpaid interest thereon and all
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other costs secured by the Security is repaid in full and will help protect the Borrower from fraud
and will also protect the integrity of the credit-granting system.

11. Changes and Alterations: Any major changes, additions, and/or alterations contemplated to the
Property, including major changes in use of the Property or any proposed use of the Property as
a hotel, short term stay of less than 60 days, or similar type of accommodation, must receive the
I_h^_lzm jlcil qlcnn_h ]ihm_hn, ch nb_ I_h^_l(m mif_ ^cm]l_ncih, jlcil ni nb_ ]igg_h]_g_hn i` nb_
changes, additions and/or alterations. If the Borrower changes or alters the Property or its use,
without the prior written consent of the Lender being obtained, then the Lender may, in its sole
discretion, declare forthwith due and payable the entire outstanding Loan Amount together with
all accrued and unpaid interest due thereon. The Borrower will provide reasonable notice to the
Lender of any anticipated or impending transaction which would require the consent of the Lender
under this section, together with such reasonable information as the Lender may require to
determine whether or not to grant its consent thereto.

12. Right to Inspect: The Borrower acknowledges that the Lender may inspect the Project at any
time at the expense of the Borrower.

13. Demand and Default: If any Event of Default has occurred which is continuing, , then the
Borrower shall, at the option of the Lender, be in default of its obligations to the Lender, the Lender
may, at its option on notice to the Borrower, demand repayment of the principal balance of the
Loan outstanding together with all accrued and unpaid interest and all other costs secured by the
Security in full, cease or delay further funding, and/or may exercise any and/or all remedies
available to it under the Security, at law and/or in equity.

Misappropriation of funds as determined by the Lender or Project Monitor, in its sole and absolute
discretion, is deemed an Event of Default under the Loan and the Lender retains its right to
demand repayment of the Loan in full.

14. Remedies Cumulative: No extension, postponement, forbearance, delay, or failure on the part
of the Lender in the exercise of any power, right or remedy under any of the Loan Documents, at
law or in equity shall operate as a waiver thereof, nor shall a single or partial exercise of any
power, right or remedy preclude other or further exercise thereof or the exercise of any other
power, right or remedy. Neither the acceptance of any payment nor the making of any concession
by the Lender at any time during the existence of a default shall be construed as a waiver of any
continuing default or of any of the Lender's rights or remedies. All of the powers, rights and
remedies of the Lender shall be cumulative and may be exercised simultaneously or from time to
time in such order or manner as the Lender may elect. No waiver of any condition or covenant of
the Borrower or of the breach of any such covenant or condition shall be deemed to constitute a
waiver of any other covenant or condition or of any subsequent breach of such covenant or
condition or justify or constitute a consent to or approval by the Lender of any violation, failure or
default by the Borrower of the same or any other covenant or condition contained under any of
the Loan Documents.

15. Severability: The Borrower agrees that if any one or more of the provisions contained in this
Commitment Letter shall for any reason be held to be invalid, illegal or unenforceable in any
respect, such invalidity, illegality or unenforceability shall not affect any or all other provisions of
this Commitment Letter and this Commitment Letter shall be construed as if such invalid, illegal
or unenforceable provision had never been contained herein.

16. Time of the Essence: Time is of the essence in this Commitment Letter.
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17. Non-Merger: The representations, warranties, covenants and obligations herein set out in any of
the Loan Documents shall not merge or be extinguished by the execution or registration of the
Security but shall survive until the principal balance of the Loan outstanding together with all
accrued and unpaid interest and all other amounts secured by the Security are repaid in full.

18. Interim Occupancy Fees and Revenues: Interim occupancy fees/revenue must be used
exclusively towards Project costs or to reduce the outstanding balance of the Loan. Save and
except as set forth in this Section, interim occupancy fees may not be used by the Borrower for
any other purpose nor may they be removed from the Project as a fee, equity repatriation,
dividend, interest, premium or any other form of distribution.

19. Payment of Sales Taxes: The Project Budget shall include a net difference of $Nil for applicable
sales tax paid less applicable sales tax recovered and shall also include a ceiling of $750,000 at
any point in time, prior to repayment of the principal balance of the Loan outstanding together with
all accrued and unpaid interest and all other costs secured by the Security in full, with respect to
the permitted difference between applicable sales tax included in work-in-place less applicable
sales tax recovered by the Borrower from government authorities.

20. Lender's Sign: The Lender shall have the right, but shall not be obligated, at the Lender's cost,
to place a sign on the Project at any time after execution of this Commitment Letter by the
Borrower but prior to repayment of the principal balance of the Loan outstanding together with all
accrued and unpaid interest and all other costs secured by the Security in full, which sign shall
state that the Lender has assisted with the financing of the Project. The Lender, at the Lender's
cost, shall be permitted to take down the sign at any time prior to repayment of the principal
balance of the Loan outstanding together with all accrued and unpaid interest and all other costs
secured by the Security in full, after which time the Borrower shall be permitted to take down such
sign at any time at the Borrower's cost.

21. Governing Law: The Loan and the Loan Documents shall be governed by and construed under
laws of the Province of Ontario and the federal laws of Canada as applicable therein.

22. Modification: No term or requirement of any of the Loan Documents may be waived or varied
orally or by any course of conduct of the Borrower or anyone acting on his behalf or by any officer,
employee or agent of the Lender. Any alteration or amendment to any of the Loan Documents
must be in writing and signed by a duly authorized officer of the Lender and accepted by a duly
authorized officer of the Borrower.

23. Language: Any word importing the singular or plural shall include the plural and singular
respectively. If any party is comprised of more than one entity, the obligations of each of such
entities shall be joint and several. Any word importing persons of either gender or firms or
corporations shall include persons of the other gender and firms or corporations were the context
so requires.

24. Headings: The headings and section numbers appearing in any of the Loan Documents are
included only for convenience of reference and in no way define, limit, construe or describe the
scope or intent of any provision of any of the Loan Documents.

25. Counterparts: Any of the Loan Documents may be executed in several counterparts, each of
which when so executed shall be deemed to be an original and which counterparts together shall
constitute one and the same instrument.
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26. Electronic Execution: The words "execution," "execute", "signed," "signature," and words of like
import in or related to any Loan Documents to be signed in connection with the Loan shall be
deemed to include electronic signatures or the keeping of records in electronic form, each of which
shall be of the same legal effect, validity or enforceability as a manually executed signature or the
use of a paper-based recordkeeping system, as the case may be, to the extent and as provided
Parts 2 and 3 of the Personal Information Protection and Electronic Documents Act (Canada) and
the Electronic Commerce Act, 2000 (Ontario), or any other similar laws based on the Uniform
Electronic Commerce Act of the Uniform Law Conference of Canada.

27. Calculations: All interest calculated under this Commitment Letter shall be computed based on
the actual number of days elapsed in a year consisting of 365 days.

28. Paramountcy: In the event of any inconsistency or conflict between any of the provisions of the
Commitment Letter and any provision or provisions of the Security, the provisions of the
Commitment Letter will prevail.

29. Disclosure: KingSett Mortgage Corporation acted on behalf of 12 lenders in the previous fiscal
year.
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SCHEDULE C
PROJECT MONITOR MANDATE / REPORTING

LOW RISE CONSTRUCTION

GENERALLY ON THE ROLE OF THE PROJECT MONITOR:

The below aims to set out what is expected by KingSett from the Project Monitor. While the below lists our
minimum requirements, we anticipate the Quantity Surveying professional will use their best judgment and
provide additional information as needed to alert KingSett of any material issues as they emerge on site /
during the life of the project.

PRELIMINARY REPORT PRIOR TO INITIAL FUNDING:

The Project Monitor is to prepare a preliminary report inclusive of the following information:

Project Description:

1. The Preliminary report should include a brief description of the project. The description should outline
major points such as:

(a) Overall GFA of the proposed project

(b) Whether the project consists of purpose built rental units or for sale housing units.

(c) The number of houses / townhomes etc being built; and if there are several blocks each
should be summarized.

(d) If there are multiple phases - the number of phases included in the project, with a brief
description of each phase.

(e) The type of construction, with a brief description of:

(i) Foundation system (eg Concrete footings)

(ii) Structure (eg Timber framed)

(iii) Envelope (eg Brick veneer & vinyl siding with punch windows)

(iv) Roofing system (eg Asphalt shingles)

(v) Finishes (eg. Interior walls with drywall finishes, tiling finishes in the washrooms,
laminate flooring throughout, unfinished basement etc)

(vi) Services, including a brief description of the HVAC system being installed

(vii) Landscaping scope

(viii) Deferred scope v if there are items shown on the drawings which are being
deferred / not included in the sources of funding, these should be identified.
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Budget & Schedule Commentary:

1. Quantity Surveyor to review the drawing packages included and comment on whether or not the
drawings are adequate for pricing. Commentary should clarify whether the drawings are approximately
at:

(a) Class B stage / Detailed Design

(b) Class A stage v ]igg_hn[ls mbiof^ ]f[lc`s c` nb_ ^l[qcham [l_ yFmmo_^ `il @ihmnlo]ncihz il
yFmmo_^ `il Q_h^_lz

(c) Drawings are to be made available upon request

2. review the Borrower's proposed detailed Project Budget as revised and approved by the Lender,
further to the Project Monitor's recommendations. The review of the soft costs should confirm

(a) Comment on the allowance for the Development Management fee and whether it is
reasonable

(b) Review the development charges, building permits allowances and levies and confirm they
are in line with the local city charges

3. review all material cost-items, contracts and change orders with trades; the review must include
commentary with regards to the documentation included in the major trade contracts and any
exclusions / qualifications. Requirements are further outlined in the section on Contracts below.

4. Request / confirm quantum of any contemplated trade contract change orders or extras not yet
approved with the Borrower and / or Construction Manager.

5. confirm all funding sources including without limitation, equity, purchaser deposits, deferrals,
mezzanine financing and construction loan, as applicable;

6. confirm that Minimum Project Equity has been injected into the Project on the agreed-upon land
valuation contained in the Commitment Letter and costs incurred to date;

7. confirm that the Borrower has continually maintained the Minimum Project Equity at all times;

8. confirm the adequacy of the interest expense carried in the Project Budget including, without limitation,
the preparation of independent Project cash flows.

9. confirm the adequacy of the contingency allowances carried in terms of construction risk and other
soft costs;

10. confirm the costs incurred to date through a review of all invoices, the Borrower's trial balance, aged
payables listing, cancelled cheques, etc. (backup to costs to be made available on request);

11. confirm applicable development charges and levies relating to the Project including, without limitation,
parkland deduction, regional and municipal, education, Section 37 and any other applicable municipal
fees;

12. confirm the expected timing of payments and prepare a cash flow;
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13. Provide commentary on relative experience of major trade contractors and the construction manager,
[h^ [hs l_kocl_g_hn `il \ih^cha. @igg_hn[ls mbiof^ \lc_`fs ]igg_hn ih nb_ nl[^_zm ][j[]cns ni
complete low rise projects of this scale, and confirm whether tb_s [l_ [lgzm f_hanb / hih [lgzm f_hanb.

14. review the Project construction time schedule (the "Project Schedule") to confirm overall
reasonableness. The commentary must confirm whether the schedule is suitably detailed with all
key activities listed and has a clear critical path that the Quantity Surveyor can track. Key
milestones to be summarized and incorporated in the report.

15. review allowance for appropriate HST and whether this is to be funded by the Lender or the Borrower
and, where the Project includes residential rental units, validate the amount of self-assessed HST
included in the Project Budget.

16. Confirm the approach being taken with regards to Holdback. If the Borrower is not taking a 10%
Holdback in line with the requirements of the lien act this must be noted in the report and discussed
with the KingSett team.

17. If the project includes any deferred items, these must be noted in the report.

Management Contract & Trade contracts:

1. Confirm whether the project is being self performed with the Borrower acting as the Construction
manager; or whether a 3rd party Construction manager is being hired.

2. @ih`clg nb_ ?illiq_lzm [jjli[]b ni jli]ol_g_hn, ]f[lc`scha qb_nb_l nb_ ?illiq_l b[m [ mn[h^[l^ `ilg
of contract that they use with trades, inclusive of a detailed scope of work; or whether post award trade
work proceeds on the basis of quotes received (without a contract being in place).

3. Review the development management agreement to confirm the requirements and any other material
agreements against the Project Budget;

4. Review the budget as follows:

(a) all costs reported as committed should be reviewed in terms of reasonableness, conformity to
the latest design documents, Project Schedule and for front end loading;

(b) confirmation of committed costs identifying contracts, awards, letters of intent and trade
quotations together with a summary of major contracts still to be awarded and tendering
schedule for all un-awarded scopes of work. Commentary must also advise of the approximate
timeline to turn the Letters of Intent into firm contracts;

(c) Time sensitive LOIs / Quotes / Contracts should be identified. For example, if a quote is
received for Lumber supply which is contingent on work commencing by certain dates, this
should be noted.

(d) Any quotes / contracts / LOIs that do not cover the entire scope should be identified. For
example, if there are 30 Blocks, and the lumber supply quote only covers the first 10 Blocks,
this should be noted.

(e) for all costs noted as being uncommitted, an estimate should be completed (QS to confirm the
reasonableness of the budget amounts);

(f) All information reviewed, including Bid Levelling, must be made available to the Lender upon
request;
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5. Please list all contracts / LOIs / Quotes using a format similar to the table below (examples given for
reference purposes only)

Trade / Supplier
Sub-Contractor /
Supplier Drawings included Status Amount

Excavation Trade A Eg. Issued for Permit Quote $500,000.00

Concrete Work Trade B Eg. Issued for Permit Contract $1,000,000.00

Lumber Supply Trade C
Eg. Issued for
Construction Unit rate contract $2,225,000.00

Carpentry -
Framing Trade D Eg. Issued for Permit LOI $3,000,000.00

Roofing Trade E
Eg. Issued for
Construction Quote $600,000.00

Presales:

1. Review the Borrower's schedule of presales and provide a summary of sold and unsold Units
(including without limitation parking Units and locker Units) in terms of both Units and revenue;

2. Review all agreements of purchase and sale to confirm presale requirements have been met in terms
of sales;

3. Review contracted deposits and the Borrower's ledger of deposits to confirm deposits as a source of
funds have been met; and

4. Review mortgage pre-approvals for qualified presales.

Permits and Approvals: Provide a list of all the permits and approvals required for the project, as well as the
expected timing of receipt of the approvals and permits. Review all of the development agreements, site plan
agreement, subdivision agreement, building permits, and other municipal / regional agreements and, in the
case where not all permits are available, identify which permits have been received and any that have been
applied for and anticipated timing of receipt.

Letters of Credit: confirm the amounts of any required letters of credit and whether any or all of the letters of
credit are duplicates of Project costs included within the Project Budget.

Insurance: review the insurance provided in terms of period of coverage, insured parties, loss payable and
the sum insured.

Other Conditions:

1. review all loan agreements and commitment letters including, without limitation, any deposit insurance
agreement and amendments for the financing of the Project;

2. confirm the purchase price for the lands upon which the Project is to be constructed by reviewing the
purchase and sale agreement and supporting documents;

3. review all available architectural and engineering plans and specifications for conformity with the
Project Budget, along with all awarded contracts, letters of intent or tendered quotations;
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4. review all environmental site assessments reports, geotechnical reports and hydrogeology reports, as
applicable, and confirm that all recommendations are included within the Project Budget; any major
risks / unknowns are to be highlighted.

5. review all design consultant contracts in conjunction with a review of costs incurred to date to confirm
the adequacy of applicable budgets. The commentary should confirm whether are adequate funds left
in the cost to complete for the contract administration phase of the project of the design team; and

6. review all sales, legal and marketing agreements in conjunction with a review of costs incurred to date
to confirm the adequacy of applicable budgets and the timing of commission payments with respect
thereto.

7. If there are any off site storage items being claimed by the Borrower, the associated documentation
should be enclosed, including the Bill of Sale and insurance documents. Please note that for off site
amounts in excess of $50,000 the QS needs to visit the site where the offsite storage materials are
being retained.

Other:

1. identify any potential issues that may affect the completion of the Project in accordance with the Project
Budget and the Project Schedule;

2. provide any additional recommendations as they become apparent during the Project Monitor's review
and discussions with the Borrower and the Lender.

3. List any outstanding documents that have been requested but not received. For example, if
backup to invoices have been requested but not received, this should be noted.

Appendices required in the Preliminary report:

The following are a list of the Appendices required in the Preliminary report

(a) ?illiq_lzm ]imn f_^a_l / ?illiq_lzm di\ ]imn l_jiln

(b) No[hncns Polp_silzm @[jcn[f @imn Pogg[ls )@@P*

(c) > l_]ih]cfc[ncih \_nq__h nb_ No[hncns Polp_silzm @@P [h^ nb_ ?illiq_lzm f_^a_l

(d) A construction cost report (CCR). [CCR must show Holdback on a trade by trade basis]

(e) Draft Margin Calculation

(f) A current project schedule

(g) Cash flow

(h) A site plan marked up showing what has been completed to date (example included as a
separate attachment for reference)

(i) ?illiq_lzm m[f_m l_jiln

(j) Deposit Trust summary
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(k) Qb_ @ihmnlo]ncih J[h[a_lzm chpic]_ / @ihnl[]nilzm chpic]_. F` [jjfc][\f_, _r_]on_^ ]ijc_m
of change orders should be included [Full backup must be made available on request]

(l) Consultant reports / Consultant Sign off / Municipal sign off (as available / applicable)

(m) Site Photographs (minimum of 6 photos per Block once framing has commenced)

(n) Project statistics, showing the GFA on a floor by floor basis

(o) Mlid_]n Jihcnilzm @_lnc`c][n_ `il M[sg_hn

(p) Mlid_]n Jihcnil @_lnc`c][n_ / M[sg_hn ]_lnc`c_lzm ]_lnc`c][n_ )[m [p[cf[\f_ / [jjfc][\f_*

(q) Statutory Declaration and WSIB / Worksafe statement

(r) Off site Storage Agreements (if off site storage has been claimed, please enclose in a
separate appendix)

(s) Building Permits & Development agreements

(t) Contracts / Backup to costs being reported as committed

(u) Insurance Certificates

(v) Legal Survey
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PROGRESS DRAW REPORTS PRIOR TO SUBSEQUENT ADVANCES FOR WORK-IN-PLACE:

During construction of the Project the Project Monitor is to prepare monthly progress draw reports inclusive of
the following information.

Outstanding documents:

1. Every monthly report should have a list of outstanding documents and / or a list of documents that have
been requested but not received. Examples of items we need flagged:

a. Statutory Declaration has not been received for the last payment

b. Insurance certificates are out of date

c. WSIB out of date

d. Fhpic]_ \[]eoj ni ?illiq_lzm ]imn f_^a_l l_ko_mn_^ \on hin l_]_cp_^

e. Off site storage agreements are not available or inadequate.

f. Any other material items

Site Visit:

1. conduct monthly site inspections prior to every draw request, including photographs and commentary
on all work-in-place and the status of the Project;

2. confirm if there are any materials stored off-site and ensure that appropriate bill of sales and off-site
material documentation is provided, including a thorough review of the documents to ensure the
addresses, the names of the parties and the dollar amounts are correct and in line with contractual
arrangements. Please note that for off site amounts in excess of $50,000 the QS needs to visit the site
where the offsite storage materials are being retained and;

3. provide commentary on the status of physical progress on-site and whether it is progressing in
accordance with the Project Schedule. Commentary should:

(a) Provide an overall summary of the progress on site

(b) Outline what has been completed since the last report was issued

(c) Compare actual progress to the schedule, noting how progress compares to the critical
path. If the schedule is slipping, QS is to clarify how the Borrower & Construction team are
addressing this.

(d) The report should include a table with clear milestones, and the milestones should be no
more than 6 months apart. Milestone dates not to be changed without prior
discussions with KingSett Capital.

(e) Provide an updated progress matrix (sample one will be provided)

Project Budget, Cost-to-Date and Cost-to-Complete:
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1. review the Borrower's draw request based on a Project cost report, invoices and aged payables listing,
and update and confirm the cost of work completed to date including holdbacks;

2. Further to the above, the QS must do a review of all the hard cost invoices to ensure amounts
claimed are in line with progress on site, including all costs tied to general requirements and trade
invoices (full backup of hard costs to be made available on request).

3. update the Project Budget and comment on any amendments to the Project Budget based on a review
of the latest information and discussions with the Borrower;

4. review and update the Project cash flow projections and advise on any necessary revisions. Cash flow
should include a reasonable forecast of the construction hard costs, and all key milestones in the
project per the baseline schedule should be shown in the legend;

5. comment on the adequacy of the remaining contingency allowances;

6. review cancelled cheques to confirm that all material costs claimed in the Borrower's last draw request
have been paid; and

7. receive and review a standard Statutory Declaration of Progress Payment Distribution and WSIB
certificate. The QS should check that the Statutory Declaration has been signed, stamped by the
]iggcmmcih_l [h^ cm oj ni ^[n_. F` nb_ mn[nonils A_]f[l[ncih cmhzn up to date this should be flagged in
the executive summary of the report.

Construction:

1. review and comment on any changes to the scope of the Project or the Project Budget, including
without limitation, any revised drawings if applicable;

2. identify and comment on any amendments to the construction budget to reflect approved change
orders, requested change orders under review, and the impact of same on contingencies. With regards
to contemplated change orders, the Quantity Surveyor should request updates on a monthly basis;

3. review any additional contracts received since the last draw report for completeness of scope,
construction budget, and Project Schedule;

4. confirm committed costs identifying awarded contracts, letters of intent and trade quotations and
provide an updated summary of major contracts still to be awarded, and a tendering schedule for such
remaining un-awarded scopes of work.

5. provide commentary on the relative experience of any new major trade contractors and any
requirement for bonding; and

6. review and comment on any additional new change orders over $100,000, explaining what has caused
the increase to the budget.

Loan Calculation/Monthly Draw:

1. prepare a Loan advance calculation outlining work completed to date, work-in-place, holdback
amounts, value of change orders, estimate of cost-to-complete, and recommended source of funding
breakdown; and

2. reconcile any deposit use with deposits received to date.
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Sales and Deposits:

1. review and analyze the Borrower's updated presale and/or deposit schedule and provide comments
on any material changes from the last draw report; and

2. where deposits are held in trust, obtain an updated confirmation from the trustee as to the amounts
held.

Permits and Approvals:

1. The QS report should note which agreements and permits have been received and, in the case where
not all permits are available, identify which permits have been applied for together with the anticipated
timing of receipt and the impact on construction progress, if any; and

2. confirm the amounts of any required letters of credit and whether any or all of these are duplicates of
Project costs included within the Project Budget.

Insurance: review insurance provided in terms of period of coverage, insured parties, loss payable and the
sum insured. If any insurance documents are out of date this should be noted in the Executive summary of
the report.

Other:

1. identify any potential issues that may affect the completion of the Project in accordance with the Project
Budget and the Project Schedule;

2. provide any additional recommendations as they become apparent during the Project Monitor's review
and discussions with the Borrower and the Lender;

3. All Monitoring reports should include the following Appendices:

(a) ?illiq_lzm ]imn f_^a_l / ?illiq_lzm di\ ]imn l_jiln

(b) No[hncns Polp_silzm @[jcn[f @imn Pogg[ls )@@P*

(c) > l_]ih]cfc[ncih \_nq__h nb_ No[hncns Polp_silzm @@P [h^ nb_ ?illiq_lzm f_^a_l

(d) A construction cost report (CCR)

(e) Draft Margin Calculation

(f) A current project schedule

(g) Cash flow (must be kept up to date)

(h) A site plan marked up showing what has been completed to date (example included as a
separate attachment for reference)

(i) ?illiq_lzm m[f_m l_jiln

(j) Deposit Trust summary
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(k) Qb_ @ihmnlo]ncih J[h[a_lzm chpic]_ / @ihnl[]nilzm chpic]_. F` [jjfc][\f_, _r_]on_^ ]ijc_m
of change orders should be included

(l) Consultant reports (including structural, mechanical, electrical, geotechnical reports as
available)

(m) Site Photographs. Location at which site photos were taken to be clearly identified
(minimum of 6 photos per phase once framing has started)

(n) Mlid_]n Jihcnilzm @_lnc`c][n_ `il M[sg_hn

(o) Mlid_]n Jihcnil @_lnc`c][n_ / M[sg_hn @_lnc`c_lzm @_lnc`c][n_ )[m [jjfc][\f_*

(p) Statutory Declaration and WSIB / Worksafe statement

(q) Off site Storage Agreements (if off site storage has been claimed, please enclose in a
separate appendix)

(r) Building Permits & Development agreements (as they are received)

(s) Contracts / Backup to costs being reported as committed (as they are received)

(t) Insurance certificates (when updated / renewed)
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SCHEDULE D.2
EVENTS OF DEFAULT

The occurrence of any one or more of the following events will constitute an j;fU^d _V 9UVQe\dk under
the Commitment Letter:

1. if an order is entered or granted that: (i) dismisses the Appointment Order or vacates, stays or
otherwise causes the Appointment Order to be ineffective; (ii) lifts the stay provided for in the
Appointment Order or otherwise modifies the Appointment Order in a manner not acceptable to
the Lender acting reasonably; or (iii) grants any claim of super priority status or a lien equal or
moj_lcil ni nb[n al[hn_^ ni nb_ I_h^_l ch nb_ >jjichng_hn Ll^_l, inb_l nb[h nb_ O_]_cp_lzm @b[la_<

2. the filing by the Borrower of any motion or proceeding which (i) is not consistent with any provision
i` nb_ @iggcng_hn I_nn_l il nb_ O_]_cp_lzm ?illiqcham @b[la_< )cc* ]iof^ l_[mih[\fs \_ _rj_]n_^
to materially adversely affect the interests of the Lender; (iii) seeks an order which affects the
interests of the Lender that is not acceptable to the Lender, acting reasonably; or (iv) seeks to
continue the Receivership under the jurisdiction of a court other than the Court, unless in the case
of any of the foregoing, the Lender has consented thereto in writing, or the granting of any order
in the Receivership that is not in form and substance satisfactory to the Lender, acting reasonably;

3. if the Borrower fails to pay any amount of principal of the Loan when due;

4. if the Borrower fails to pay any interest, fees or other obligations of the Borrower to the Lender
hereunder (other than any principal amount of the Loan) when due and such default continues for
three business days after notice of such default has been given by the Lender to the Borrower;

5. if the Borrower materially breaches any of the covenants hereunder and, where such covenant
can be remedied, such breach is not remedied within 15 days of becoming aware of such breach;

6. except to the extent stayed by the Appointment Order, if proceedings are commenced for the
dissolution, liquidation or voluntary winding-up of the Debtor, or for the suspension of the
operations of the Debtor unless such proceedings are being actively and diligently contested in
good faith;

7. if construction on the Project ceases for a single period of 20 days or more, except as the result
of force majeure;

8. if any change occurs that: (i) has a material adverse effect on the Property, including the related
liabilities, operations, construction, development, expected revenues, results of operations or
condition of the Property; (ii) has an adverse effect on the legality, validity or enforceability of any
of the Loan Documents which could reasonably be considered material having regard to any Loan
Document, including the validity, enforceability, perfection or priority of any encumbrance created
under any of the Security which could reasonably be considered material having regard to the
Security considered as a whole; or (iii) has an adverse effect on the right, entitlement or ability of
the Lender to enforce its rights or remedies under any of the Loan Documents which could
l_[mih[\fs \_ ]ihmc^_l_^ g[n_lc[f )_[]b, [ wMaterial Adverse Changex*< jlipc^_^ nb[n nb_
j_h^_h]s i` nb_ O_]_cp_lmbcj mb[ff hin ]ihmncnon_ [ wJ[n_lc[f >^p_lm_ @b[ha_x< il
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9. if any delay in construction on a Project of 120 days or more occurs as a result of strikes of
employees, contractors or subcontractors.

SCHEDULE E
REPORTING

The Borrower shall provide the Lender with copies of the following regarding the Borrower and the
Project:

1. any and all insurance policy renewals and/or amendments immediately upon the issuance
thereof. The Lender may, in its unfettered discretion, require its insurance consultant to conduct
an insurance review at the Borrower's expense;

2. ongoing Project information including, but not limited to, strata plan documentation, working and
final architects' / engineers' drawings, construction budgets, artist's renderings, and floor plans for
the proposed Units;

3. annually or as otherwise requested from time to time by the Lender evidence of the payment of
all property taxes, local improvement rates and charges with respect to the Project;

4. on a monthly basis, Project sales list updates and all newly executed firm and binding purchase
and sale agreements with respect to the sale of Units; and

5. at the Lender's request from time to time, the Borrower shall provide the Lender with any other
relevant updates regarding the Project.
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SCHEDULE F
NOTICE TO PROPERTY TAX AUTHORITY

Re: Borrower: ____________________________________

Project: ____________________________________

Loan No.: ____________________________________

To Whom It May Concern:

Approval is being given to release any information verbally or in writing as requested by our lender,
KingSett Mortgage Corporation, regarding all matters related to taxes for the above-noted property. This
is including but not limited to taxes outstanding, status of tax account, payments received and/or
outstanding or copies of tax statements.

This approval will remain in full force and effect until the mortgage is paid in full.

Dated this _________ day of _________________________, 20_____.

BORROWER:
KSV Restructuring Inc. in its capacity as
court appointed receiver and manager of the
Property of Vandyk - Uptowns Limited, and
not in its personal or any other capacity

Name:
Title:
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SCHEDULE G
PROJECT BUDGET & SOURCES OF FUNDS

The total Project Budget has been represented by the Borrower to be $253,250,000 as set out below:

>JBJ HC 7LGAJ =HK?F

9?GA 6HJKJ 3+1)2/,(

?DTG ;QUVU , CHTXKFKPJ /67+//1

?DTG ;QUVU , ;QPUVTWFVKQP /37+224+745

=HK?F 8?IA 6HJKJ +/3)0-0)*2*(

<HXHNQROHPV 1/+/./+64.

;QPUWNVDPVU 3+34.+676

8GOKP - BDTMHVKPJ /1+5/3+.22

=HK?F <HCK 6HJKJ 2,)3.-)0//(

7EG?G@B 6HJKJ -,)/0/)2/-(

6HGKEGDBG@M 3)1/,).+-(

=HK?F 5LADBK ,/-),/*)***(

<HLI@BJ HC 7LGAJ =HK?F

;WTTHPV @PGHEVHGPHUU 2.+523+.56(

CWELHFV AQDP 4.+...+...

>WVWTH >KPDPFKPJ )VQ EH UQWTFHG* /0.+33.+...

?KUVQTKFDN =SWKVY 6+727+752

<HRQUKVU )9DUH* 00+/.7+.26

<HIHTTHG ;QUVU 673+7..

=HK?F 5LADBK ,/-),/*)***(
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